

MnDOT STIP/CHIP Development Timeline

(Revised December 2015)

| | |
|---|----------------------|
| State/Federal Fund Forecast and Inflation Forecast | November - December |
| Major Projects Report due | November 1 |
| STIP/CHIP Funding Guidance (TPIC) | October - November |
| STIP/CHIP Funding Guidance (distributed to Districts) | December |
| ATIP Development | December - February |
| District Trade Meeting (Year 4) | Early February |
| STIP Year 4 SPP/DRMP Annual Balancing Meeting | February Ops meeting |
| ATIP Public Review/Comment | February - July |
| District C Distribution for Year 4 of STIP (TPIC) | March |
| Draft ATIP due to OTSM (April 15, 2016) | April 15 |
| CHIP SPP/DRMP Annual Balancing Meeting | April Ops meeting |
| CHIP due to OTSM (May 15, 2016) | May 15 |
| Draft ATIP Change Cut-Off Date | 1-2wks before TPIC |
| Draft STIP investments on MnSHIP Outcomes (TPIC) | May |
| Draft STIP Public Review/Comment (State Register) | May - June |
| Impact of Draft CHIP investments on MnSHIP Outcome (TPIC) | June |
| Final ATIP due to OTSM (July 7, 2016) | July |
| Final CHIP Data | July 15 |
| Development of Final STIP | July - September |
| Final ATIP Change Cut-Off Date | 1-2 wks before TPIC |
| MnDOT Approves Final STIP (TPIC) | August |
| Update database for Major Projects Report | August |
| Completion of Final CHIP and District Plans (TPIC) | September |
| STIP Submitted to FHWA | September 30 |
| Provide Beginning SRC Budget to Districts (Monthly SRC Reports due to Districts by the 15 th of each month) | November - December |
| FHWA Review/Approval of STIP | October - November |