North MnPASS
Roseville to Lino Lakes

DEPARTMENT OF TRANSPORTATION

Project Staging Map

Spring 2019 – Fall 2021

I-35W Lane Restrictions
- Long-term lane closures from spring-fall each year
- Lane widths reduced to 11 feet

Ramp Closures
- Short-term and long-term ramps closures will occur
- Work will be phased so that no two ramps in a row are closed at the same time

Bridge Reconstruction
- I-35W bridges over Co. Rd. C, Rosegate/railroad tracks and Co. Rd. I will be reconstructed



2019
Construction located on west side of I-35W

2020
Construction located in middle of I-35W

2021
Construction located on east side of I-35W

Schedule is tentative and subject to change.

Information as of March 14, 2019

WEBSITE
mndot.gov/metro/projects/35wnorthmnpass

EMAIL
info@35wnorthmnpass.com

PHONE
651-800-4965

Stay Connected