
T E N T A T I V E    S C H E D U L E    O F    L E T T I N G S

Letting Date: 1-27 (4 Wk) Page 1 of 3 Version: 1/30/2017

PLANS TURN-IN DATE TO CO:
Full Federal Oversight and Agreements: 10-27-16
Complex Process B: 11-4-16
Typical Process B: 11-18-16

PS&E SUBMITTAL TO FHWA: 12-13-16
PROJECTS GO ON SALE (4 WEEK AD): 12-30-16

D SP No. TH

Location
Type of Work
Remarks

Prelim. Estimate
Funding

Fed. Proj. #

Goals
Minority
Women

Project
Duration

1
*

6916-106 53 0.52 Mi. S Jct Caribou Lake Rd - Const. Turn 
Lanes for State Veterans Cemetery

200,000
State Funds

5% Min.
6% Women

Start 5/22/17
15 Working 

Days

3 1804-5265A 169 Moved to 1/26/18

4
*

0301-63
     -03004A
     -03011

10 EB fr. W of TH 59 to E of Summit Ave - Conc. 
and Bit. Surfacing, ADA, Replace Bridge 03003 
and Paint Br. 03004 over CP Railroad

4,570,000
NHPP 0010(332)

SAFO

6% Min.
6% Women

Start 4/4/17
End 9/15/17

4
*

1401-171 10 E of CSAH 17 to W of 110 St S - Bit. M&O, Bit. 
Surfacing, ADA, Signal System
From 11/18/16     Trans. 10/25/16

2,630,000
State Funds

6% Min.
6% Women

Start 5/15/17
End 9/29/17

M
*

1380-92 35 At Goose Creek Rest Area near 450th St in 
Harris - Retaining Wall Replacement, Well and 
Wastewater Improvements

1,530,000
NHPP I350(118)

SAFO

3% Min.
6% Women

Start 3/9/17
End 8/14/17

M
*

1920-42
     -19X07

3 0.25 Mi. S of CSAH 86 in Waterford Twp to 0.25 
Mi. N of CSAH 86 in Castle Rock Twp - Modify 
Intersection, Add Turn Lanes, Replace Box 
Culvert, Guardrail

ELLA

1,525,000
STPF 1917(105)

SLAFO

22% Min.
6% Women

Start 4/15/17
End 7/1/17

M
*

2763-55
2773-13

62 Clearwater Drive in Minnetonka to 0.2 Mi. W of 
TH 100 in Edina - Replace Lighting Systems

655,000
NHPP 0062(304)

SAFO

32% Min.
6% Women

Start 4/17/17
End 8/4/17

M
*

2772-111 169 Kilmer Lane via 24th Ave N for 0.1 Mi. W to 
Medicine Lake Blvd E in Plymouth - Const. New 
Low Point Drainage System

913,000
State Funds

32% Min.
6% Women

Start 5/1/17
65 Working 

Days

M
*

6216-127 51 Moved to 2/24/17

LETTING DATE: JANUARY 27, 2017



T E N T A T I V E    S C H E D U L E    O F    L E T T I N G S

Letting Date: 1-27 (4 Wk) Page 2 of 3 Version: 1/30/2017

PLANS TURN-IN DATE TO CO:
Full Federal Oversight and Agreements: 10-27-16
Complex Process B: 11-4-16
Typical Process B: 11-18-16

PS&E SUBMITTAL TO FHWA: 12-13-16
PROJECTS GO ON SALE (4 WEEK AD): 12-30-16

D SP No. TH

Location
Type of Work
Remarks

Prelim. Estimate
Funding

Fed. Proj. #

Goals
Minority
Women

Project
Duration

LETTING DATE: JANUARY 27, 2017

6
*

2510-50
     -25037
2505-59

58
52

650' S of TH 52 to 610' N of TH 52 - Bit. 
Surfacing, Roundabouts, ADA, Lighting, and 
Replace Br. 9661 over TH 52 in Zumbrota and on 
TH 52 fr. 1980' W of TH 58 to 1460' E of TH 58 - 
M&O

7,168,000
NHPP 2517(094)

SLAFO

4% Min.
6% Women

Start 4/3/17
End 5/24/18

6 5005-62 56 Moved to 3/24/17

6
*

5080-161
     -50808
104-144-003

90 Under 11th Dr NE in Austin - Replace Br. 9177, 
Storm Sewer Repair

3,300,000
State Funds

4% Min.
6% Women

Start 5/15/17
End 10/2/17

6
*

7013-04
     -70X03

19 1.8 Mi. E of TH 13 to 0.3 Mi. W of CR 52 - 
Replace Br. 8844 Over Stream
From: 10-28-16     Trans. 6-20-16

ELLA

390,000
STPF 7018(002)

SLAFO

22% Min.
6% Women

Start 7/31/17
18 Working 

Days

6 7901-48
     -79030

42 Over Gorman Creek about 0.2 Mi. S of Jct TH 61 
near Kellogg - Replace Br. 5787, Building 
Removal

ELLA

1,600,000
BRSTPF 7918(001)

SLAFO

4% Min.
6% Women

Start 7/10/17
End 10/12/17

7
*

0704-100
     -07051

22 5th Ave in Mapleton to 0.1 Mi. N of Jct CSAH 15 - 
Reconsruct and Replace Br. 5959

23,300,000
STPF 0717(098)

SLAFO

4% Min.
6% Women

Start 3/27/17
End 9/21/18

8
*

1206-90
     -12013

29 0.2 Mi. N of TH 212 - Replace Br. 9111 over 
TC&W RR

1,800,000
NHPP 0029(003)

SAFO

4% Min.
6% Women

Start 6/19/17
60 Working 

Days

8 1213-12
     -12X02

277 3.7 Mi. S of TH 40 - Replace Br. 6816 (Co. Ditch 
X-ing)

770,000
State Funds

4% Min.
6% Women

Start 7/10/17
20 Working 

Days



T E N T A T I V E    S C H E D U L E    O F    L E T T I N G S

Letting Date: 1-27 (4 Wk) Page 3 of 3 Version: 1/30/2017

PLANS TURN-IN DATE TO CO:
Full Federal Oversight and Agreements: 10-27-16
Complex Process B: 11-4-16
Typical Process B: 11-18-16

PS&E SUBMITTAL TO FHWA: 12-13-16
PROJECTS GO ON SALE (4 WEEK AD): 12-30-16

D SP No. TH

Location
Type of Work
Remarks

Prelim. Estimate
Funding

Fed. Proj. #

Goals
Minority
Women

Project
Duration

LETTING DATE: JANUARY 27, 2017

8 4308-34
4709-28

22 0.4 Mi. N of W Jct TH 7 to S of Pleasue Dr 
(Litchfield) - UTB & Overlay, Reclaim Shoulders, 
Culvert Work

6,600,000
STPF 8817(103)

SAFO/SLAFO

3% Min.
6% Women

Start 5/8/17
45 Working 

Days

8
*

5101-14
5102-23

30 Lake Wilson to Jct. TH 59 (Slayton) - 1.5" 
Overlay, ADA

2,200,000
STPF 5117(118)

SLAFO

4% Min.
6% Women

Start 5/1/17
40 Working 

Days



T E N T A T I V E    S C H E D U L E    O F    L E T T I N G S

Letting Date: 1-27 (3 Wk) Page 1 of 1 Version: 1/30/2017

PLANS TURN-IN DATE TO CO:
Process A: 12/12/16

PROJECTS GO ON SALE: 1/6/17

D SP No. TH

Location
Type of Work
Remarks

Prelim. Estimate
Funding

Fed. Proj. #

Goals
Minority
Women

Project
Duration

6 2480-108 35 Moved to 1/25/19

6
*

8826-186 xxx Districtwide - Rout and Seal Bit. Pavement 
Cracks

ELLA

485,000
STPF 8818(006)

SAFO/SLAFO
Process A

Var. % Min.
6% Women

Start 7/10/17
25 Working 

Days

LETTING DATE: JANUARY 27, 2017

3 WEEK AD



T E N T A T I V E    S C H E D U L E    O F    L E T T I N G S

Letting Date: 2-3 (5 Wk) Page 1 of 1 Version: 1/30/2017

PLANS TURN-IN DATE TO CO:
Full Federal Oversight and Agreements: 10-25-16

PS&E SUBMITTAL TO FHWA: 12-9-16
PROJECTS GO ON SALE: 12-28-16

D SP No. TH

Prelim. Estimate
Funding

Fed. Proj. #

Goals
Minority
Women

Project
Duration

M
*

2781-432
     -27003C
     -27549AB
     -27715A
     -27717A
     -27726AC
     -27726B

94 50,000,000
NHPP I940(022)

SAFO

32% Min.
6% Women

Start 3/13/17
End 6/30/18

     -27726BC
     -27727AC
     -27727BC
     -27727D
     -27728D
     -27781A
     -27782B
     -27792B
     -27793B
     -27794B
     -27796A
     -27798
     -27799B
     -27799R
     -27805A
     -27806A
     -27807A
     -27808A
     -27810A
     -27812
     -27813A
     -27814A
     -27815A
     -27819A
     -27821A
     -27832C
     -27834A 
     -27836B

(Continued)
     -27837B
     -27838C
     -27909A
     -27910C
     -27929A
     -27961A
     -27965A
     -27966B
2755-27913
     -27914
     -27962
     -27982
2789-27776E
     -27776F
     -27831CB
     -27831E

Location
Type of Work
Remarks

0.1 Mi. E of Nicollet Ave in Minneapolis to 0.3 Mi. 
W of Shingle Creek Parkway in Brooklyn Center - 
Bit. Overlay, CPR, ADA Ramps, Sidewalks, Curb 
& Gutter, Recondition/Repair Bridges
From 11-18-16     Trans. 6-20-16

LETTING DATE: FEBRUARY 3, 2017

5 WEEK AD



T E N T A T I V E    S C H E D U L E    O F    L E T T I N G S

Letting Date: 2-8 (6 Wk) Page 1 of 1 Version: 1/30/2017

PLANS TURN-IN DATE TO CO:
Full Federal Oversight and Agreements: 10-23-16

PS&E SUBMITTAL TO FHWA: 12-9-16
PROJECTS GO ON SALE: 12-28-16

D SP No. TH

Location
Type of Work
Remarks

Prelim. Estimate
Funding

Fed. Proj. #

Goals
Minority
Women

Project
Duration

7
*

1703-69
     -17X04

60 Windom to West of Mountain Lake - Reconstruct 
from 2-Lane to 4-Lane Divided Highway, Replace 
Culvert, Lighting, Conc. Pavement, Conc. 
Pavement Rehab, Bit. Pavement, Building 
Removal, RR Crossing Improvements, Ped/Bike 
Improvement, Historic Preservation

PoDI

26,800,000
NHPP 0060(317)

SAFO

4% Min.
6% Women

Start 5/8/17
End 10/5/18

LETTING DATE: FEBRUARY 8, 2017

6 WEEK AD



T E N T A T I V E    S C H E D U L E    O F    L E T T I N G S

Letting Date: 2-24 (4 Wk) Page 1 of 3 Version: 1/30/2017

PLANS TURN-IN DATE TO CO:
Full Federal Oversight and Agreements: 11-22-16
Complex Process B: 12-2-16
Typical Process B: 12-15-16

PS&E SUBMITTAL TO FHWA: 1-9-17
PROJECTS GO ON SALE (4 WEEK AD): 1-27-17

D SP No. TH

Location
Type of Work
Remarks

Prelim. Estimate
Funding

Fed. Proj. #

Goals
Minority
Women

Project
Duration

1
*

3103-66 2 0.15 Mi. W Jct E Bass Lake Rd in Cohasset to 
Jct 19th Ave NW in Grand Rapids - Striping 
Modification

150,000
State Funds

5% Min.
6% Women

Start 5/1/17 - 
6/1/17

23 Working 
Days

1 3108-76 38 Moved to 3 Week Ad

1 3801-92 1 Moved to 3/24/17

1
*

6910-92
     -69092

23 N end Bridge 6313 over St. Louis River in Duluth 
to 0.16 Mi. W of W 5th St in Mission Creek - 
Replace Br. 5757, Realignment and Grading

2,700,000
State Funds

5% Min.
6% Women

Start 5/15/17
End 9/29/17

2
*

2906-18
2905-35

71 0.3 Mi. S of TH 200 to 567' W of CSAH 4 - Bit. 
Reclaim, Bit. Paving, Lighting
From: 3 Week Ad     Trans: 12/30/16

ELLA

3,000,000
NHPP 0071(321)

SAFO

6% Min.
6% Women

Start 9/5/17
35 Working 

Days

2 3102-46 2 Dropped

2 3103-65 2 Moved to 3/24/17

2 6012-49 75 Moved to 3/24/17

4
*

0302-82
0301-68

10 Lake Park to Frazee - Access Mangement, Turn 
Lanes, Median Closures

ELLA

1,360,000
STPF 0318(008)

SAFO

6% Min.
6% Women

Start 7/10/17
End 9/29/17

4
*

1480-176
6005-66
6907-49

94
2

Red River Weigh Scale, and on TH 2 Erskine 
and Saginaw Weigh Scales - Replace Lighting 
Systems

ELLA

900,000
STPF 1418(009)

SAFO

6% Min.
6% Women

Start 5/24/18
End 9/28/18

LETTING DATE: FEBRUARY 24, 2017



T E N T A T I V E    S C H E D U L E    O F    L E T T I N G S

Letting Date: 2-24 (4 Wk) Page 2 of 3 Version: 1/30/2017

PLANS TURN-IN DATE TO CO:
Full Federal Oversight and Agreements: 11-22-16
Complex Process B: 12-2-16
Typical Process B: 12-15-16

PS&E SUBMITTAL TO FHWA: 1-9-17
PROJECTS GO ON SALE (4 WEEK AD): 1-27-17

D SP No. TH

Location
Type of Work
Remarks

Prelim. Estimate
Funding

Fed. Proj. #

Goals
Minority
Women

Project
Duration

LETTING DATE: FEBRUARY 24, 2017

M
*

1918-110
019-090-018
1918-19X08
1918-19X09
T

110 TH 55/TH 13 in Mendota Heights to TH 494 in 
Inver Grove Heights - Bit. M&O Cold In-Place 
Recycling, Access Closures, Turn Lane 
Extensions, Drainage Repairs, Sign 
Replacement, ADA, and Grade Separation Ped. 
Crossing

9,400,000
TA-STPF 1917(062)

SAFO/SLAFO

22% Min.
6% Women

Start 4/1/17
End 11/1/17

M
*

2772-97 169 At 36th Ave N (East Ramp) in New Hope - 
Replace Signal System

225,000
State Funds

32% Min.
6% Women

Start 7/24/17
30 Working 

Days

M
*

6216-127
6215-105

51 Pierce Butler (CSAH 33) in St. Paul to TH 36 in 
Roseville - CPR, Drainage, TMS, ADA, 
Intersection Improvements
From 1/27/17     Trans 1/13/17

5,060,000
STPF 6217(131)

SLAFO

32% Min.
6% Women

Start 4/3/17
End 10/6/17

M 6285-155 694 TH 10 to Lexington Ave in Arden Hills - Construct 
2-Lane Entrance Ramp from TH 10 to EB TH 694 
and Auxillary Lane EB TH 694 Exit to Lexington 
Ave

565,000
STP

SAFO

32% Min.
6% Women

M
*

7001-111 13 TH 19 in Cedar Lake to TH 282 in Spring Lake - 
Sign Replacement

150,000
STPF 7017(120)

SLAFO

22% Min.
6% Women

Start 4/17/17
End 5/19/17

M
*

8208-37 95 At Valley Creek Road in Woodbury/Afton - 
Construct NB/SB Left and SB Right Turn Lanes, 
M&O, Lighting, Culverts, Storm Water Pond
From: 11/18/16     Trans: 10/14/16

940,000
State Funds

22% Min.
6% Women

Start 4/17/17
End 9/29/17



T E N T A T I V E    S C H E D U L E    O F    L E T T I N G S

Letting Date: 2-24 (4 Wk) Page 3 of 3 Version: 1/30/2017

PLANS TURN-IN DATE TO CO:
Full Federal Oversight and Agreements: 11-22-16
Complex Process B: 12-2-16
Typical Process B: 12-15-16

PS&E SUBMITTAL TO FHWA: 1-9-17
PROJECTS GO ON SALE (4 WEEK AD): 1-27-17

D SP No. TH

Location
Type of Work
Remarks

Prelim. Estimate
Funding

Fed. Proj. #

Goals
Minority
Women

Project
Duration

LETTING DATE: FEBRUARY 24, 2017

6
*

2316-16 139 Iowa/Minnesota State Line to TH 52 (Harmony) - 
Medium Bit. M&O, ADA

ELLA

1,975,000
STPF 2318(004)

SLAFO

4% Min.
6% Women

Start 7/10/17
30 Working 

Days

6
*

2506-79
     -25032
     -25036

52 Over Little Cannon River - Replace Br. 9485 and 
Br. 9486

3,980,000
NHPP 0052(336)

SAFO

4% Min.
6% Women

Start 5/1/17
End 10/20/17

6
*

2508-29
     -25020
     -25031

56 Over N Fork Zumbro River (Near Kenyon) - 
Replace Br. 4617, and over Prairie Creek - 
Replace Br. 6543

2,790,000
STPF 2517(114)

SLAFO

4% Min.
6% Women

Start 5/1/17
End 10/13/17

6 8504-75 61 Moved to 3/24/17

7
*

0805-113
     -08010
     -08011
008-613-027
008-626-004
148-010-011

15 0.2 Mi. S of Twp Rd 46 to TH 14/15 (7th N 
Signal) in New Ulm - M&O, ADA, Rehab. Br. 
08010 and Br. 08011, Signals

7,700,000
NHPP 0015(307)

SAFO

4% Min.
6% Women

Start 5/14/17
End 9/22/17

7 2206-13 109 Moved to 9/22/17



T E N T A T I V E    S C H E D U L E    O F    L E T T I N G S

Letting Date: 2-24 (3 Wk) Page 1 of 1 Version: 1/30/2017

PLANS TURN-IN DATE TO CO:
Process A: 1/9/17

PROJECTS GO ON SALE: 2/3/17

D SP No. TH

Location
Type of Work
Remarks

Prelim. Estimate
Funding

Fed. Proj. #

Goals
Minority
Women

Project
Duration

1
*

3108-76
3117-04

38
286

0.19 Mi. S of Horseshoe Lake Rd to S limits Big 
Fork and on TH 286 fr. TH 6 to 0.11 Mi. W of TH 
38 - M&O
From: 4 Week Ad     Trans: 1/9/17

ELLA

3,200,000
State Funds

5% Min.
6% Women

Start 7/10/17
40 Working 

Days

2 1506-40 92 Moved to 5/19/17.

2 2906-18 71 Moved to 4 Week Ad

M
*

2785-422 494 East of Penn Ave - Repair the Formation of a 
Sink Hole

300,000
State Funds

Process A

32% Min.
6% Women

Start 4/17/17
21 Calendar 

Days

6
*

2506-82 52 At CSAH 24 (Cannon Falls) - Interchange 
Modifications

450,000
State Funds

4% Min.
6% Women

Start 4/17/17 - 
5/1/17

30 Working 
Days

7
*

5380-150 90 Moved to 3/24/17 (7 week ad)

LETTING DATE: FEBRUARY 24, 2017

3 WEEK AD



T E N T A T I V E    S C H E D U L E    O F    L E T T I N G S

Letting Date: 3-8 (6 Wk) Page 1 of 1 Version: 1/30/2017

PLANS TURN-IN DATE TO CO:
PoDI and Agreements: 11-18-16

PoDI SUBMITTAL TO FHWA: 1-5-17
PROJECTS GO ON SALE: 1-25-17

D SP No. TH

Location
Type of Work
Remarks

Prelim. Estimate
Funding

Fed. Proj. #

Goals
Minority
Women

Project
Duration

6
*

2515-21
     -25034
     -25035
     -99205
2513-91
2516-25033

63
61

TH 61 in Red Wing to 1067' N of 825th St in WI 
and on TH 61 fr. 2460' E of TH 58 to 450' E of 
TH 58 - Bit. & Conc. Pvmt., Bridges, Bridge 
Approaches, Building Removal, Ped/Bike Imp., 
ADA

PoDI

84,000,000
NHPP 0063(306)

SAFO

4% Min.
6% Women

Start 5/5/17
End 8/20/20

LETTING DATE: MARCH 8, 2017

6 WEEK AD



T E N T A T I V E    S C H E D U L E    O F    L E T T I N G S

Letting Date: 3-24 (7 Wk) Page 1 of 1 Version: 1/30/2017

PLANS TURN-IN DATE TO CO:
Process A: 1/9/17

PROJECTS GO ON SALE: 2/3/17

D SP No. TH

Location
Type of Work
Remarks

Prelim. Estimate
Funding

Fed. Proj. #

Goals
Minority
Women

Project
Duration

7
*

5380-150 90 Worthington Weigh Station - Signing, TMS
From 2/24/17     Trans 1/18/17

275,000
NHPP I900(125)

SAFO
Process A

4% Min.
6% Women

Start 6/1/17 - 
8/31/17

20 Working 
Days

LETTING DATE: MARCH 24, 2017

7 WEEK AD



T E N T A T I V E    S C H E D U L E    O F    L E T T I N G S

Letting Date: 3-24 (4 Wk) Page 1 of 4 Version: 1/30/2017

PLANS TURN-IN DATE TO CO:
PoDI and Agreements: 12-22-16
Complex Process B: 1-3-17
Typical Process B: 1-17-17

PoDI SUBMITTAL TO FHWA: 2-8-17
PROJECTS GO ON SALE (4 WEEK AD): 2-24-17

D SP No. TH

Location
Type of Work
Remarks

Prelim. Estimate
Funding

Fed. Proj. #

Goals
Minority
Women

Project
Duration

1
*

3801-92
3802-21

1 0.2 Mi. S Kawishiwi River to 0.17 Mi. W T-273 
and 0.33 Mi. SE Jct CSAH 2 to Jct NFD-172 - 
M&O
From 2/24/17     Trans 1/19/17

ELLA

4,700,000
STPM 3815(097)

SLAFO

5% Min.
6% Women

Start 7/10/17
End 10/5/18

1
*

6934-116
6935-91

169 S Jct TH 73 in Hibbing to 0.26 Mi. E CSAH 5 - 
M&O

5,000,000
NHPP 0169(341)

SAFO

5% Min.
6% Women

Start 7/10/17
End 10/13/17

1
*

6934-117
6947-52
131-070-001

169
37

TH 37 in Hibbing and on TH 37 fr. TH 169 to 0.29 
Mi. E - Roundabout, M&O

2,600,000
HSIP 6917(104)

SAFO

5% Min.
6% Women

Start 5/1/17
End 10/1/17

1 6982-320 35 Moved to 3 Week Ad

1
*

8821-200
009-596-006
009-661-026
0908-25
009-610-010
T

27
73
289

W limit Moose Lake to TH 35, and on TH 73 fr. 
TH 35 to E Jct TH 27 and on TH 289 fr. TH 37 to 
end of TH 289 - M&O, Signals, ADA and on TH 
73 at CSAH 10 in Moose Lake - Roundabout, 
Turn Lanes

7,500,000
STPF 8817(101)

SLAFO

5% Min.
6% Women

Start 5/15/17
End 10/27/17

2
*

3103-65 2 1st St SE to 5th ST SE in Deer River - Urban 
Reconditioning, ADA, Storm Sewer, Traffic 
Signal Revision
From 2/24/17     Trans 1/19/17

1,808,000
State Funds

5% Min.
6% Women

Start 6/5/17
55 Working 

Days

2 5702-44 1
59

Moved to 2/23/18

2
*

6012-49
6016-40

75
220

In Nielsville and on TH 75 & TH 220 in Climax - 
Reconstruct Urban Streets, Culvert, Conc. 
Pavement Rehab., Storm Sewer, Sidewalks, 
ADA
From: 2/24/17     Trans. 1/19/17

3,500,000
STPF 6017(119)

SLAFO

6% Min.
6% Women

Start 5/30/17
End 9/1/17

LETTING DATE: MARCH 24, 2017



T E N T A T I V E    S C H E D U L E    O F    L E T T I N G S

Letting Date: 3-24 (4 Wk) Page 2 of 4 Version: 1/30/2017

PLANS TURN-IN DATE TO CO:
PoDI and Agreements: 12-22-16
Complex Process B: 1-3-17
Typical Process B: 1-17-17

PoDI SUBMITTAL TO FHWA: 2-8-17
PROJECTS GO ON SALE (4 WEEK AD): 2-24-17

D SP No. TH

Location
Type of Work
Remarks

Prelim. Estimate
Funding

Fed. Proj. #

Goals
Minority
Women

Project
Duration

LETTING DATE: MARCH 24, 2017

2
*

6017-41
     -60005
     -60026

220 8.4 Mi. N of W Jct TH 2 - Replace Br 6970 over 
Co. Ditch 2, and 5.6 Mi. S of Alvarado - Replace 
Bridge 6915 over Judicial Ditch 75 and 
Approaches

2,400,000
STPF 6017(154)

SLAFO

6% Min.
6% Women

Start 5/22/17
55 Working 

Days

3
*

0115-47 169 At Red Oak Drive in Aitkin - Construct 
Roundabout

1,800,000
DPS NHTSA

SAFO

5% Min.
6% Women

Start 5/1/17
End 10/15/17

4
*

0304-34
003-070-012

59 At CSAH 22 - Bit. & Conc. Surfacing, 
Roundabout, ADA, Lighting

2,000,000
HSIP 0317(112)

SAFO

6% Min.
6% Women

Start 5/15/17
End 7/28/17

4
*

1402-19 32 TH 34 to TH 10 - M&O 4,730,000
STPF 1417(157)

SLAFO

6% Min.
6% Women

Start 5/15/17
End 6/15/17

4
*

1406-74
144-010-019

75 30th Ave S to 46th Ave S in Moorhead - Mill & 
Inlay, Bike Path, Signal, ADA, Lighting, Access 
Closure

ELLA

1,125,000
NHPP 0075(103)

SAFO

6% Min.
6% Women

Start 8/14/17
End 9/22/17

4 1481-9066B
     -9067B

94 Bridges 9066 and 9067 over the Red River - 
Bridge Painting

1,500,000
NHPP

SAFO

6% Min.
6% Women

4
*

7604-22 12 TH 59 to Benson - M&O
From: 3 Week Ad     Trans: 1/9/17

ELLA

5,690,000
NHPP 0012(316)

SAFO

4% Min.
6% Women

Start 7/10/17
30 Working 

Days

4
*

8824-129 xxx Districtwide at Various Locations - Culvert 
Replacement

ELLA

860,000
State Funds

Var. % Min.
6% Women

Start 8/7/17
24 Working 

Days



T E N T A T I V E    S C H E D U L E    O F    L E T T I N G S

Letting Date: 3-24 (4 Wk) Page 3 of 4 Version: 1/30/2017

PLANS TURN-IN DATE TO CO:
PoDI and Agreements: 12-22-16
Complex Process B: 1-3-17
Typical Process B: 1-17-17

PoDI SUBMITTAL TO FHWA: 2-8-17
PROJECTS GO ON SALE (4 WEEK AD): 2-24-17

D SP No. TH

Location
Type of Work
Remarks

Prelim. Estimate
Funding

Fed. Proj. #

Goals
Minority
Women

Project
Duration

LETTING DATE: MARCH 24, 2017

M
*

6280-390
     -9534

35E Over Shepard Rd in St. Paul - Rehab on Bridge 
9534 and ADA

1,610,000
NHPP I35E(006)

SAFO

32% Min.
6% Women

Start 5/8/17
End 8/21/17

M
*

8825-484 xxx Various Locations in Minneapolis - Signal 
Replacement and ADA Upgrades

3,000,000
State Funds

32% Min.
6% Women

Start 5/22/17
End 10/20/17

M
*

8825-554 xxx Districtwide - Install ITS Fiber Optic Cable and 
ITS Closed Circuit Television (CCTV)

211,000
STPF 8817(144)

SAFO

Var. % Min.
6% Women

Start 5/8/17
30 Working 

Days

M 8825-555 xxx Dropped

M 8825-599 xxx Districtwide at Various Locations - Preventative 
Maintenance Seal Coating, Micro Surface, Fog 
Seal

IDIQ

2,680,000
State Funds

Var % Min.
6% Women

M 8825-603 xxx Districtwide at Various Locations - Preventative 
Maintenance, Crack Sealing

310,000
State Funds

Var % Min.
6% Women

6
*

5005-62 56 Maple Street in Taopi to CSAH 46 - Med. Bit. 
M&O, and fr. E end Br. 50810 to First St (Adams) 
- Reconstruct, ADA, Storm Sewer Repair, 
Signing, Lighting
From: 3 Week Ad     Trans: 10/10/16

7,668,000
State Funds

4% Min.
6% Women

Start 5/8/17
End 9/15/17

6
*

8504-75
     -85028

61 Over Trout Creek - Replace Bridge 9065, Br. 
Approaches,  Curb & Gutter, Storm Sewer 
Replacement

ELLA

2,600,000
NHPP 0061(330)

SAFO

4% Min.
6% Women

Start 7/10/17
End 10/31/17

7
*

6780-105
     -9685A
     -9686A
     -9689A
     -9690A

90 S Dakota State Line to 0.27 Mi. E of CSAH 6 - 
Rehab. 4 Bridges, Lighting, RWIS

4,600,000
NHPP I900(124)

SAFO

4% Min.
6% Women

Start 4/11/17
End 10/20/17



T E N T A T I V E    S C H E D U L E    O F    L E T T I N G S

Letting Date: 3-24 (4 Wk) Page 4 of 4 Version: 1/30/2017

PLANS TURN-IN DATE TO CO:
PoDI and Agreements: 12-22-16
Complex Process B: 1-3-17
Typical Process B: 1-17-17

PoDI SUBMITTAL TO FHWA: 2-8-17
PROJECTS GO ON SALE (4 WEEK AD): 2-24-17

D SP No. TH

Location
Type of Work
Remarks

Prelim. Estimate
Funding

Fed. Proj. #

Goals
Minority
Women

Project
Duration

LETTING DATE: MARCH 24, 2017

8
*

3401-20
1203-89
3411-92
T

7
71

0.1 Mi. E of TH 23 (Clara City) to 0.15 Mi. W of 
TH 71 - Full-Depth Reclamation and Alternate 
Bit. or Conc. Paving, and on TH 71 at TH 7 - 
Roundabout

8,400,000
STPF 3417(167)

DPS NHTSA

SAFO

3% - 4% Min.
6% Women

Start 6/12/17
End 10/6/17

8 5903-23 30 Moved to 5/19/17



T E N T A T I V E    S C H E D U L E    O F    L E T T I N G S

Letting Date: 3-24 (3 Wk) Page 1 of 1 Version: 1/30/2017

PLANS TURN-IN DATE TO CO:
Process A: 2/8/17

PROJECTS GO ON SALE: 3/3/17

D SP No. TH

Location
Type of Work
Remarks

Prelim. Estimate
Funding

Fed. Proj. #

Goals
Minority
Women

Project
Duration

1 6982-320 35 18th Ave W to 21st Ave W in Duluth - Freeway 
Tower Lighting
From: 4 Week Ad     Trans: 1/9/17

100,000
State Funds

Process A

5% Min.
6% Women

2 6007-14
4502-23
5701-32
5703-48
6301-52

32
1

Fertile to Thief River Falls and on TH 1 fr. 
Warren to Thief River Falls - Microsurfacing/Chip 
Seal

1,800,000
STPF 6017(158)

SLAFO
Process A

6% Min.
6% Women

3 8823-311 xxx Districtwide - Sealcoat Projects

IDIQ

400,000
State Funds

Process A

Var. % Min.
6% Women

Start 6/19/17-
8/10/18

End 12/31/18

4 7604-22 12 Moved to 4 Week Ad

C 8680-180 94 MnROAD I-94 Research Facility - Grade and 
Surface Mainline Test Cells, Low-volume Rd, 
Existing WB TH 94, Farm Loop Rd

2,500,000
State Funds

Process A

3% Min.
6% Women

M 8282-130 94 Moved to 4/28/17

6 5005-62 56 Moved to 4 Week Ad

LETTING DATE: MARCH 24, 2017

3 WEEK AD



T E N T A T I V E    S C H E D U L E    O F    L E T T I N G S

Letting Date: 4-28 (4 Wk) Page 1 of 1 Version: 1/30/2017

PLANS TURN-IN DATE TO CO:
PoDI and Agreements: 2-1-17
Complex Process B: 2-9-17
Typical Process B: 2-22-17

PoDI SUBMITTAL TO FHWA: 3-15-17
PROJECTS GO ON SALE (4 WEEK AD): 3-31-17

D SP No. TH

Location
Type of Work
Remarks

Prelim. Estimate
Funding

Fed. Proj. #

Goals
Minority
Women

Project
Duration

2 3502-19
3504-13

11
59

W limits of Karlstad to 0.08 Mi. E of TH 59 
(includes CS 3503) and on TH 59 fr. Kittson 
CSAH 9 to Harrison Ave - M&O, ADA, (includes 
CS 3506), Storm Sewer

ELLA

1,124,000
NHPP

SAFO

6% Min.
6% Women

3 7704-14
7707-24

27
71

N Jct TH 71 to 9th St NE - M&O, and on TH 71 
fr. 480' S of 6th Ave to TH 27 - M&O, ADA

ELLA

1,600,000
STPF 7718(005)

SLAFO

6% Min.
6% Women

M 2706-221 7 At Vine Hill Rd in Deephaven - Signal 
Replacement

300,000
State Funds

32% Min.
6% Women

M 8825-606 94 Western Ave to Groveland Ave in St. Paul to 
Minneapolis - Traffic Management System

300,000
State Funds

32% Min.
6% Women

7 4013-57 169 Le Sueur Rest Area - Site Improvements 1,900,000
State Funds

4% Min.
6% Women

LETTING DATE: APRIL 28, 2017



T E N T A T I V E    S C H E D U L E    O F    L E T T I N G S

Letting Date: 4-28 (3 Wk) Page 1 of 1 Version: 1/30/2017

PLANS TURN-IN DATE TO CO:
Process A: 3/15/17

PROJECTS GO ON SALE: 4/7/17

D SP No. TH

Location
Type of Work
Remarks

Prelim. Estimate
Funding

Fed. Proj. #

Goals
Minority
Women

Project
Duration

2 8822-193 xxx Districtwide - Culvert Lining 748,000
STPF 8817(167)

Process A

Var. % Min.
6% Women

2 8822-204 xxx Districtwide - Shouldering at Various Locations

IDIQ

300,000
State Funds

Process A

Var. % Min.
6% Women

M 8282-130 94 On Hudson Rd (Frontage) along TH 94 from Neal 
Ave to St Croix Trail in Woodbury - 
Microsurfacing
From: 3/24/17     Trans: 12/15/16

450,000
State Funds

Process A

22% Min.
6% Women

LETTING DATE: APRIL 28, 2017

3 WEEK AD



T E N T A T I V E    S C H E D U L E    O F    L E T T I N G S

Letting Date: 5-19 (4 Wk) Page 1 of 1 Version: 1/30/2017

PLANS TURN-IN DATE TO CO:
PoDI and Agreements: 2/22/17
Complex Process B: 3/2/17
Typical Process B: 3/15/17

PoDI SUBMITTAL TO FHWA: 4/5/17
PROJECTS GO ON SALE (4 WEEK AD): 4/21/17

D SP No. TH

Location
Type of Work
Remarks

Prelim. Estimate
Funding

Fed. Proj. #

Goals
Minority
Women

Project
Duration

3 7102-127
     -71005

10 Replace Br. 5955 over Elk River (Lake Orono) in 
Elk River, Reconstruct from Joplin St to Xenia 
Ave

13,200,000
NHPP

SAFO

3% Min.
6% Women

M 8205-141
     -9071

61 CSAH 19 over TH 61 in Cottage Grove - Rehab. 
Bridge

ELLA

200,000
NHPP

SAFO

22% Min.
6% Women

M 8217-34
     -4654D

36 St. Croix Lift Bridge - Concourse Pavement, 
Railing Repairs, Signing, Striping, Lighting, TMS, 
Utilities, Bit. Pavement, Storm Sewers

7,049,000
State Funds

22% Min.
6% Women

7 8827-271 xxx Districtwide - Culvert Repair and Replacement

ELLA

1,200,000
STP

4% Min.
6% Women

8 5903-23 30 MN/SD state line to 5th Ave in Pipestone - M&O, 
ADA

ELLA

2,400,000
STP

SLAFO

4% Min.
6% Women

LETTING DATE: MAY 19, 2017



T E N T A T I V E    S C H E D U L E    O F    L E T T I N G S

Letting Date: 5-19 (3 Wk) Page 1 of 1 Version: 1/30/2017

PLANS TURN-IN DATE TO CO:
Process A: 4/5/17

PROJECTS GO ON SALE: 4/28/17

D SP No. TH

Location
Type of Work
Remarks

Prelim. Estimate
Funding

Fed. Proj. #

Goals
Minority
Women

Project
Duration

1 8821-287 xxx Districtwide - PM Surface Treatment (Micro-
Surfacing/Chip Sealing)

IDIQ

3,500,000
State Funds

Process A

Var. % Min.
6% Women

1 8821-288 xxx Districtwide - Crack Sealing

IDIQ

500,000
State Funds

Process A

Var. % Min.
6% Women

2 1506-40 92 At Intersection with CSAH 26/27 - RICWS 
System and Lighting
From: 2/24/17     Trans: 1/10/17

162,000
HSIP

SLAFO
Process A

6% Min.
6% Women

LETTING DATE: MAY 19, 2017

3 WEEK AD



T E N T A T I V E    S C H E D U L E    O F    L E T T I N G S

Letting Date: 6-2 (DB) Page 1 of 1 Version: 1/30/2017

PLANS TURN-IN DATE TO CO:
PoDI and Agreements: 1-25-17

PoDI SUBMITTAL TO FHWA: 2-8-17

D SP No. TH

Location
Type of Work
Remarks

Prelim. Estimate
Funding

Fed. Proj. #

Goals
Minority
Women

Project
Duration

M 8280-47
0280-78
     -02801A
     -02826
0282-41
0283-28
0283-31
8201-19
    -02818
 8213-27
    -82871

35
35W

35W; 0.6 Mi. N of 80th St E to Jct TH 
35/35W/35E and on TH 35W fr. 2.3 Mi. N of 
Main St to Jct TH 35/35W/35E in Lino Lakes and 
on TH 35 fr. Jct TH 35/35W/35E to 0.8 Mi. N of 
TH 8 in Columbus and Forest Lake – Conc. 
Overlay, Replace 2 Bridges, Rehab Bridge
From: 5/3/17     Trans. 12/28/16

ELLA
PoDI

62,000,000
NHPP-STPF I350(120)

SAFO

22% Min.
6% Women

Start 7/17
End 11/19

LETTING DATE: JUNE 2, 2017

DESIGN BUILD



T E N T A T I V E    S C H E D U L E    O F    L E T T I N G S

Letting Date: 6-7 (8 Wk) Page 1 of 1 Version: 1/30/2017

PLANS TURN-IN DATE TO CO:
PoDI and Agreements: 1-27-17

PoDI SUBMITTAL TO FHWA: 3-22-17
PROJECTS GO ON SALE: 4-12-17

D SP No. TH

Location
Type of Work
Remarks

Prelim. Estimate
Funding

Fed. Proj. #

Goals
Minority
Women

Project
Duration

M 2782-327
     -27700
     -27777
     -27822
     -27841
     -27844
     -27851
     -27V47
     -27V48
    -27W01
    -27W02
    -27W03
     -27W04
     -27W06
     -27W07
     -9619A
2710-48
     -27000
     -27001
     -27W05
2781-473
     -27838B
2783-27853
141-090-039
027-603-062
027-603-061
T

35W
94
65

43rd St to 11th Ave and on WB TH 94 fr. 1st Ave 
to Park Ave, and on TH 65 fr. 24th St to 15th St 
in Minneapolis - MnPASS Lane Construction, 
Grading, Surface & Bridge, Bridge Replacement, 
Storm Sewer, Striping, Signing, Noise 
Abatement, Ped/Bike Trail, and on CSAH 3 fr. 
Blaisdell Ave to 1st Ave and 3rd Ave to 5th Ave - 
Streetscape Improvements, Reconstruct 
Roadway, Sidewalk, Storm Sewer, Curb & 
Gutter, Traffic Signals

PoDI

260,000,000
NHPP-CMAQ-TA 

I35W(005)

SAFO

32% Min.
6% Women

Start: 8/2017
End: 12/2021

LETTING DATE: JUNE 7, 2017

8 WEEK AD



T E N T A T I V E    S C H E D U L E    O F    L E T T I N G S

Letting Date: 6-9 (3 Wk) Page 1 of 1 Version: 1/30/2017

PLANS TURN-IN DATE TO CO:
Process A: 4/26/17

PROJECTS GO ON SALE: 5/19/17

D SP No. TH

Location
Type of Work
Remarks

Prelim. Estimate
Funding

Fed. Proj. #

Goals
Minority
Women

Project
Duration

3 0502-113 10 N Benton Dr to 0.2 Mi. W of E St. Germain St in 
St. Cloud - Install Cable Median Barrier

ELLA

1,450,000
HSIP

SAFO
Process A

3% Min.
6% Women

LETTING DATE: JUNE 9, 2017

3 WEEK AD



T E N T A T I V E    S C H E D U L E    O F    L E T T I N G S

Letting Date: 6-23 (4 Wk) Page 1 of 1 Version: 1/30/2017

PLANS TURN-IN DATE TO CO:
PoDI and Agreements: 3/29/17
Complex Process B: 4/6/17
Typical Process B: 4/19/17

PoDI SUBMITTAL TO FHWA: 5/14/17
PROJECTS GO ON SALE (4 WEEK AD): 5/31/17

D SP No. TH

Location
Type of Work
Remarks

Prelim. Estimate
Funding

Fed. Proj. #

Goals
Minority
Women

Project
Duration

1 5804-58
058-080-001
058-596-006
058-596-007

48 TH 35 to 0.11 Mi. E Morris Ave in Hinkley area - 
M&O, Signals, ADA

2,300,000
STPF

SLAFO

3% Min.
6% Women

LETTING DATE: JUNE 23, 2017
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