
Project History:
The bridge deck and girders required replacement.

The decision was made to construct a new bridge 
parallel to the existing structure to minimize traffic 
impacts. The project was recently let and the bid 
amount was considerably lower than the 
engineer's estimate. The extra funding available 
due to the lower bid/award was shifted to other 
areas of the construction program.

Recent Changes and Updates
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Clearwater

Clear Lake

Replace Bridge 6557 over the Mississippi 
River at Clearwater. Construct a new Bridge 
71004.

Project Description:

2012
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 20.0
Other Construction Elements: 0.0
Engineering: 4.4
Right of Way: 5.0
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Baseline Est. Current Est.

Total: 29.4 21.4
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Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OTSM.

Key Cost Estimate Assumptions:
Based on estimated quantities and average bid prices for similar project.  Current 
estimate based on actual bid amount.

Project Risks:
Maintaining traffic, primarily summer recreation traffic, during construction. Since 
existing bridge will remain in place during construction of new bridge, the risk is 
largely mitigated.

State Project No. 7108-23

Bridge over Mississippi River in Clearwater
Hwy 24

PROJECT SUMMARY

Bridge 6557

District 3
Minnesota Department of Transportation

7694 Industrial Boulevard
(218) 828-5700

District Engineer: Dan Anderson
Project Manager: Claudia Dumont

Revised Date: 12/15/2015

Primary Purpose:
Performance-based Need: Bridge Condition

Investment Category:

Environmental Approval Date: Pending

Schedule:

Municipal Consent Approval Date: 9/15/14
Geometric Layout Approval Date: 05/05/2014
Construction Limits Established Date: 09/15/2014
Original Letting Date: 05/15/2015
Current Letting Date: 05/15/2015
Construction Season: 2015 & 2016
Estimated Substantial Completion: Fall 2016
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