
Project History:
Project programmed to address deteriorated 
pavement.

Modified scope and project cost to add shoulder 
improvements for improved safety. Adjusted cost 
estimate for right of way costs associated with 
pedestrian accessibility improvements in Albany.

Recent Changes and Updates
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Pavement reclamation project from Albany to 
Upsala, including widening and one quarter 
mile of urban work in Albany.

Project Description:

2013
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 7.2
Other Construction Elements: 0.0
Engineering: 1.4
Right of Way: 0.0

7.6
0.0
1.5
0.1

Baseline Est. Current Est.

Total: 8.6 9.2
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Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OTSM.

Key Cost Estimate Assumptions:
Based on estimated quantities and average bid prices. Possibility of new turnlanes.

Project Risks:
If the detour route is seen as too long, then the District may have to change the 
detour route.

State Project No. 7323-11
Albany to Upsala

Hwy 238
PROJECT SUMMARY

District 3
Minnesota Department of Transportation

7694 Industrial Boulevard
(218) 828-5700

District Engineer: Dan Anderson
Project Manager: Claudia Dumont

Revised Date: 12/15/2015

Primary Purpose:
Performance-based Need: Pavement Condition

Investment Category:

Environmental Approval Date: Unknown

Schedule:

Municipal Consent Approval Date: Need Unknown
Geometric Layout Approval Date: Unknown
Construction Limits Established Date: Unknown
Original Letting Date: 12/16/2016
Current Letting Date: 12/16/2016
Construction Season: 2017
Estimated Substantial Completion: Fall 2017
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