
Project History:
The project was originally programmed as a 
bituminous overlay to address deteriorating 
pavement. It received additional funds to construct 
an unbonded concrete overlay, which is a longer 
term fix. The project received an additional $3 
million in federal National Highway Performance 
Program funds to pursue a longer term pavement 
fix in the unbonded concrete overlay section. This 
project was combined with SP 7380-223 in 2014.

This project was expanded to include an adjacent 
section of I-94, which was programmed for the 
same year (7380-223). Combining the projects will 
result in better bid prices, better construction 
staging and more efficient construction 
administration.

Recent Changes and Updates
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This project is an unbonded concrete overlay 
from Stearns Co Hwy 75 west of St. Joseph 
to the west end of Bridge #73865 and Bridge 
#73866 over Sauk River. Project also 
includes the resurfacing from Stearns Co Rd 
159 at Collegeville to Stearns Co Hwy 75.

Project Description:

2012
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 10.0
Other Construction Elements: 0.0
Engineering: 2.0
Right of Way: 0.0
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Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OTSM.

Key Cost Estimate Assumptions:
Based on estimated quantities and average bid prices. The estimate increased to 
account for the change to an unbonded concrete overlay.

Project Risks:
If the project significantly reduces good traffic flow during construction, MnDOT may 
have to modify the project's schedule and deal with increased costs.

State Project No. 7380-239
Stearns Hwy 75 to Bridge #73865 over Sauk River

I-94
PROJECT SUMMARY

District 3
Minnesota Department of Transportation

7694 Industrial Boulevard
(218) 828-5700

District Engineer: Dan Anderson
Project Manager: Eric Schiller

Revised Date: 12/15/2015

Primary Purpose:
Performance-based Need: Pavement Condition

Investment Category:

Environmental Approval Date: Unknown

Schedule:

Municipal Consent Approval Date: NA
Geometric Layout Approval Date: NA
Construction Limits Established Date: NA
Original Letting Date: 02/26/2016
Current Letting Date: 02/26/2016
Construction Season: 2016
Estimated Substantial Completion: Fall 2016
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