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Owatonna

Medford

Claremont

Blooming Prairie

This project includes bituminous resurfacing, 
drainage improvements and traffic safety 
improvements over 16 miles from I-35 to 
Dodge Center.

Project Description:

2011
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 5.9
Other Construction Elements: 0.2
Engineering: 1.2
Right of Way: 0.0

5.9
0.2
1.2
0.0

Baseline Est. Current Est.

Total: 7.3 7.3
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Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OTSM.

Key Cost Estimate Assumptions:
Standard practices were used to develop cost estimates for this project. Right of way 
is not required. It is assumed that traffic will be maintained during construction, so no 
crossover or detour costs were included.

Project Risks:
No detour agreements are anticipated for this project; however, recommended 
drainage improvements may lead to the need for a detour.

State Project No. 2001-36
Hwy 14 from I-35 to Dodge Center

Hwy 14
PROJECT SUMMARY

District 6
Minnesota Department of Transportation

2900 48th Street NW
(507) 286-7500

District Engineer: Jeff Vlaminck
Project Manager: Mike Kempinger

Revised Date: 12/15/2015

Primary Purpose:
Performance-based Need: Pavement & District 
Safety Plan

Investment Category:

Project History:
The Ride Quality Index (RQI) for this segment of 
Hwy 14 and the Remaining Service Life (RSL) 
indicate the need for improvement in the short-
term.

This project will preserve existing roadway 
structure, extend pavement life, and improve ride 
quality.

Recent Changes and Updates

*This project was designed and scoped before 
the current highway investment plan MnSHIP 
was developed, which breaks projects into 
investment categories.

Environmental Approval Date: Unknown

Schedule:

Municipal Consent Approval Date: Not Needed
Geometric Layout Approval Date: Unknown
Construction Limits Established Date: Unknown
Original Letting Date: 11/21/2014
Current Letting Date: 01/23/2015
Construction Season: 2015
Estimated Substantial Completion: Fall 2015

Annual Report on Major Highway 
Projects

Page E3




