
Project History:
This intersection is one of the most dangerous 
rural intersections in the state. This intersection 
had 88 crashes recorded from 2000 - 2012. 
Eleven of the crashes involved a serious injury or 
a fatality. The area has been identified in previous 
corridor studies for location of an interchange for 
many reasons, including safety and mobility of 
both trunk highway and county road traffic. 

MnDOT and Goodhue County received funding to 
construct an interchange and complete other 
corridor safety improvements.

The project was let as a low-bid design-build 
construction letting in December 2013. The RFP 
was released in September 2013.

Recent Changes and Updates
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Cannon Falls

This is for the design and construction of an 
interchange at the intersection of Hwy 52 and 
Hwy 9. The project also includes safety 
improvements, such as turn lane extensions 
and center median removals. The project 
generally consists of grading, surfacing, 
bridge work, drainage, stormwater 
management, lighting and signing. The 
project is primarily located in Goodhue 
County (Leon Township) between Zumbrota 
and Cannon Falls.

Project Description:

2013
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 6.1
Other Construction Elements: 0.3
Engineering: 1.5
Right of Way: 1.0
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Baseline Est. Current Est.

Total: 8.9 8.9
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Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OTSM.

Key Cost Estimate Assumptions:
20 percent engineering of total design-bid-build cost (including ROW) was used to 
get total cost.

Project Risks:
There are currently no outstanding risks on this project. ROW offers were made in 
October 2013, allowing for construction to proceed in May 2014.

State Project No. 2506-72

Hwy 1 to south of Hwy 9 in Goodhue County
Hwy 52

PROJECT SUMMARY

Bridge 25030

District 6
Minnesota Department of Transportation

2900 48th Street NW
(507) 286-7500

District Engineer: Jeffrey Vlaminck
Project Manager: Heather Lukes

Revised Date: 12/15/2015

Primary Purpose:
Performance-based Need: District Safety Plan 
 
Regional & Community Improvement Priority

Investment Category:

Environmental Approval Date: 07/01/2013

Schedule:

Municipal Consent Approval Date: Not Needed
Geometric Layout Approval Date: 8/7/2013
Construction Limits Established Date: 08/07/2013
Original Letting Date: Unknown
Current Letting Date: 12/18/2013
Construction Season: 2014
Estimated Substantial Completion: 11/01/2014
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