
Project History:
This project is needed to address pavement 
deterioration and extend pavement life.

The current cost estimate is the bid amount. The 
letting date changed to reflect the optimized letting 
schedule.

Recent Changes and Updates
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Rochester

Stewartville

This project is a bituminous resurfacing of 6 
miles on Hwy 63 near Rochester.

Project Description:

2014
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 4.8
Other Construction Elements: 0.0
Engineering: 1.0
Right of Way: 0.0
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Baseline Est. Current Est.

Total: 5.7 5.1
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Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OTSM.

Key Cost Estimate Assumptions:
The current estimate reflects the bid amount, which came in lower than the baseline 
estimate.

Project Risks:
No risks remain.

State Project No. 5509-79
Hwy 30 to 28th Street SE in Rochester

Hwy 63
PROJECT SUMMARY

District 6
Minnesota Department of Transportation

2900 48th Street NW
(507) 286-7500

District Engineer: Jeff Vlaminck
Project Manager: Kjersti Anderson

Revised Date: 12/15/2015

Primary Purpose:
Performance-based Need: Pavement Condition

Investment Category:

Environmental Approval Date: 07/25/2014

Schedule:

Municipal Consent Approval Date: NA
Geometric Layout Approval Date: NA
Construction Limits Established Date: NA
Original Letting Date: 12/19/2014
Current Letting Date: 11/21/2014
Construction Season: 2015
Estimated Substantial Completion: 7/2015
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