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This project expands Hwy 14 from 2 lanes to 
4 lanes from Hwy 218 to CR 180.  The 
roadway project also includes grading, 
concrete and bituminous paving, lighting, and 
bridge No. 74X02.

Project Description:

2013
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 15.5
Other Construction Elements: 0.0
Engineering: 3.1
Right of Way: 0.0
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Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OTSM.

Key Cost Estimate Assumptions:
Current estimated cost reflects letting bid amount.

Project Risks:
There are currently no outstanding risks on this project.

State Project No. 7402-30

Hwy 14 from Hwy 218 to CR 180 in Steele County
Hwy 14

PROJECT SUMMARY

Bridge 74X02

District 6
Minnesota Department of Transportation

2900 48th Street NW
(507) 286-7500

District Engineer: Jeff Vlaminck
Project Manager: Heather Lukes

Revised Date: 12/15/2015

Primary Purpose:
Regional & Community Improvement Priority: 
Corridors of Commerce funding

Investment Category:

Project History:
Construction includes expanding Hwy 14 from a 2-
lane to a 4-lane concrete roadway. Hwy 14 
westbound was constructed during 2014 and Hwy 
14 eastbound will be reconstructed during 2015. 
Another construction item includes the 
construction of a box culvert.

The project was recently let and provides current 
cost estimates.  Cost estimate reflects not 
constructing a reduced conflict intersection and 
leaving CSAH 43 as an at-grade-intersection.

Recent Changes and Updates

*This project was designed and scoped before 
the current highway investment plan MnSHIP 
was developed, which breaks projects into 
investment categories.

Environmental Approval Date: 11/30/2010

Schedule:

Municipal Consent Approval Date: Not Needed
Geometric Layout Approval Date: 10/03/2013
Construction Limits Established Date: 09/27/2013
Original Letting Date: 04/25/2014
Current Letting Date: 04/25/2014
Construction Season: 2014 & 15
Estimated Substantial Completion: 11/2015
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