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This constructs a diamond interchange and a 
second overpass to replace the two 
signalized intersections on Hwy 52 in 
Cannon Falls. The project will also construct 
a frontage/backage road system to maintain 
access to existing streets and businesses. 
Goodhue CR 24 will be re-routed from its 
current location at the northern most 
signalized intersection to the new 
interchange.

Project Description:

2011
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 38.1
Other Construction Elements: 0.0
Engineering: 3.7
Right of Way: 10.2
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Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OTSM.

Key Cost Estimate Assumptions:
The current estimate is the construction bid amount.

Project Risks:
Traffic accommodation during construction, right of way acquisition, and funding.

State Project No. 2506-52
Cannon Falls interchange

Hwy 52
PROJECT SUMMARY

District 6
Minnesota Department of Transportation

2900 48th Street NW
(507) 286-7500

District Engineer: Jeff Vlaminck
Project Manager: Jeff Bunch

Revised Date: 12/15/2015

Primary Purpose:
Regional & Community Improvement Priority

Investment Category:

Project History:
This intersection is located within the Hwy 52 
segment, which connects the Twin Cities Metro 
area and Rochester.  Original estimates due to 
uncertainty of extent of the project.

The project was awarded funding through the 
Safety and Mobility Program (SaM) in January 
2011. This funding, along with funding from 
MnDOT District 6, Goodhue County and Cannon 
Falls has accelerated the project schedule. Final 
design of Phase 1 began in June 2011.

Recent Changes and Updates

*This project was designed and scoped before 
the current highway investment plan MnSHIP 
was developed, which breaks projects into 
investment categories.

Environmental Approval Date: 12/02/2009

Schedule:

Municipal Consent Approval Date: 07/19/2011
Geometric Layout Approval Date: Unknown
Construction Limits Established Date: Unknown
Original Letting Date: 07/06/2015
Current Letting Date: 02/22/2013
Construction Season: 2013/2014
Estimated Substantial Completion: 11/2014
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