
Project History:
The project replaces an aging bridge. Plans were 
substantially complete in 2004, but the project was 
delayed due to reprioritizing needs vs. funding.

After updating the 2004 layout that narrowed the 
width of the bridge, the planning cost estimate 
decreased, and a new baseline cost estimate was 
established. Some safety improvements that will 
be included are turn lanes, truck lanes, etc., and 
are in partnership with the city and county.

Recent Changes and Updates
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Jackson

This project will replace a bridge over the 
Des Moines River in Jackson. It will also 
resurface the roadway on a hill with modified 
lane configuration, and add a trail with a 
pedestrian crossing indicator.

Project Description:

2011
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 5.0
Other Construction Elements: 1.0
Engineering: 1.0
Right of Way: 0.1
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Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OTSM.

Key Cost Estimate Assumptions:
The baseline estimate is based on bituminous pavement. The current estimate is in 
2011 dollars inflated to 2015 dollars.

Project Risks:
The project is adjacent to a delisted Superfund site and an environmental 
assessment is needed.

State Project No. 3205-29

From Springfield Parkway to Industrial Boulevard

http://www.dot.state.mn.us/roadwork/future

Hwy 71
PROJECT SUMMARY

Bridge 6741, old, 32011, new

District 7
Minnesota Department of Transportation

2151 Bassett Drive
(507) 304-6100

District Engineer: Greg Ous
Project Manager: Chris Bower

Revised Date: 12/15/2015

Primary Purpose:
Performance-based Need: Bridge Condition

Investment Category:

Environmental Approval Date: 02/2015

Schedule:

Municipal Consent Approval Date: Not Required
Geometric Layout Approval Date: 05/2014
Construction Limits Established Date: 03/01/2013
Original Letting Date: 11/15/2004
Current Letting Date: 05/15/2015
Construction Season: 2015-2016
Estimated Substantial Completion: Fall 2016

Annual Report on Major Highway 
Projects

Page F26




