PROJECT SUMMARY

Hwy 109
Hwy 22 in Wells to I1-90 in Alden
State Project No. 2206-13

Primary Purpose:

Performance-based Need: Pavement Condition

Investment Category:

m Pavement

= Bridge
Roadside Infrastucture
Traveler Safety

u Twin Cities Mobility
Bicycle Infrastructure
Acc. Ped. Infrastructure
RCIP
Project Support

2306-13

Recent Changes and Updates

The construction limits are complete. New
sidewalk will be constructed in the city of Wells
and most of the sidewalk in Alden will be replaced.

Project History:

The project was scoped and pedestrian ramps
and sidewalk will be replaced to meet ADA
requirements in Alden. There is a railroad crossing
in Alden, and a railroad agreement will be needed.

This project will resurface the pavement to
achieve a smooth riding surface.

Schedule:

Environmental Approval Date: Pending
Municipal Consent Approval Date: 12/7/2015
Geometric Layout Approval Date: Not Needed
Construction Limits Established Date: Pending
Original Letting Date: 01/01/2017

Current Letting Date: 02/24/2017

Construction Season: 2017

Estimated Substantial Completion: Oct. 2017

Annual Report on Major Highway
Projects

Project Description:

This project is a mill and overlay on Hwy 109
from the Hwy 22 intersection in Wells to the I-
90 intersection in Alden. Sidewalk and
pedestrian ramps will be updated in Alden to
meet current ADA standards.

Sidewalk will be installed from the Dairy
Queen to the Dollar General store on the
south side of Hwy 109 in Wells.

Two box culverts will be replaced along the
Hwy 109 corridor as well as several pipes.
There will be a detour to accommodate these
activities.
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Total Project Cost Estimate (millions)

Date in which the project entered into the STIP:

Baseline Est.

2013

Current Est.

Construction Letting: $ 59 $ 6.3
Other Construction Elements: $ 05 $ 0.5
Engineering: $ 10 $ 1.2
Right of Way: $ 01 $ 0.1
Total: $ 74 $ 8.1

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by

OTSM.

Key Cost Estimate Assumptions:

The key cost estimate assumption is the pavement fix, which is anticipated to be a
medium resurfacing and overlay. Transverse joint repairs are included and estimated
at 15 joints per mile. This is estimated in 2012 dollars inflated to 2017 dollars.

Project Risks:

There are 47 pipes identified with a poor condition rating. These pipes should be
inspected for possible lining or replacement. The two bridge box culverts and one
maintenance box culvert should be further evaluated for extension or replacement.
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Minnesota Department of Transportation
District 7

2151 Bassett Drive

(507) 304-6100

District Engineer: Greg Ous
Project Manager: Forrest Hasty
Revised Date: 12/15/2015
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