
Project History:
This project was tied to two other adjoining 
projects for letting. The current estimate was 
updated to reflect the actual tied letting amount for 
all three of the projects.

This roadway has deteriorated pavement, 
resulting in a rough ride and high maintenance 
costs. The project will strengthen pavement, 
improve ride quality, and reduce maintenance 
costs.

Construction on this project is complete.
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Cosmos

Cedar MillsThis project is a mill and overlay of 
approximately 10 miles from the city of 
Cosmos to Hwy 22. It also includes 2 miles of 
bituminous replacement near the bridges.

Project Description:

2013
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 5.7
Other Construction Elements: 0.3
Engineering: 1.2
Right of Way: 0.0
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Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OTSM.

Key Cost Estimate Assumptions:
Current Construction Letting estimate is the awarded cost for the project. Other 
Construction Elements of $0.1M is for unknown costs, such as incentives, 
Supplemental Agreements, and overruns. Engineering estimates reflect 20 percent of 
construction letting.

Project Risks:
No significant project risks.

State Project No. 4703-26
Cosmos to Hwy 22

http://www.dot.state.mn.us/d8/projects/hwy7and22/index.html

Hwy 7
PROJECT SUMMARY

District 8
Minnesota Department of Transportation

2505 Transportation Road
(320) 231-5195

District Engineer: Jon Huseby
Project Manager: Kelly Brunkhorst

Revised Date: 12/15/2015

Primary Purpose:
Performance-based Need: Pavement Condition

Investment Category:

Environmental Approval Date: 11/15/2010

Schedule:

Municipal Consent Approval Date: NA
Geometric Layout Approval Date: NA
Construction Limits Established Date: NA
Original Letting Date: 02/27/2009
Current Letting Date: 12/20/2013
Construction Season: 2014
Estimated Substantial Completion: Fall 2014
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