
Project History:
A low-slump concrete overlay was placed on the 
deck when it was first constructed in 1986. 
Ground penetrating radar results in 2009 exhibited 
7 percent of the deck needs replacement. The 
bridge was built with uncoated rebar in the bottom 
of the deck. 10 percent of the bottom deck exhibits 
visual spalling, delamination and water saturation 
along with extensive transverse cracks. The loose 
and falling concrete from the deck bottom cannot 
be controlled without major expense and thus the 
entire bridge deck will be replaced.

The updating current letting date was changed to 
1/27/17, with an estimated substantial completion 
date of 1/26/18. A pavement project in West St. 
Paul (SP1917-45) is now being tied to the bridge 
project.

Recent Changes and Updates
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St. Paul

Lilydale West Saint Paul

Redeck the Smith Avenue High Bridge over 
the Mississippi River. Associated 
miscellaneous work, such as approach 
panels also will be replaced with this project. 
ADA facilities adjacent to the bridge will also 
be upgraded to comply with the current 
standards.

Project Description:

2013
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 14.2
Other Construction Elements: 0.0
Engineering: 2.8
Right of Way: 0.0
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Baseline Est. Current Est.

Total: 17.0 14.6
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Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OTSM.

Key Cost Estimate Assumptions:
Standard practices were used to develop estimates for this project.

Project Risks:
Environmental issues and permits required to demolish and construct over the 
Mississippi River.

State Project No. 6223-20

Smith Avenue High Bridge over the Mississippi River in St. Paul
Hwy 149

PROJECT SUMMARY

Bridge 62090

District M
Minnesota Department of Transportation

1500 West County Road B2
(651) 234-7500

District Engineer: Scott McBride
Project Manager: Tara McBride

Revised Date: 12/15/2015

Primary Purpose:
Performance-based Need: Bridge Condition

Investment Category:

Environmental Approval Date: Pending

Schedule:

Municipal Consent Approval Date: Pending
Geometric Layout Approval Date: Pending
Construction Limits Established Date: Pending
Original Letting Date: 06/14/2017
Current Letting Date: 01/27/2017
Construction Season: 2017
Estimated Substantial Completion: Fall 2017
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