
Project History:
The goal of the unbonded concrete overlay is to 
improve the ride (smoothness) and restore the 
pavement structure of this segment for a projected 

 period of 30-33 years. The goal of the minor CPR 
and Diamond Grinding is to improve the ride and 
restore the pavement structure of this segment for 
a projected period of 14-16 years.

This is the first year this project is included in the 
MHP report.

Recent Changes and Updates
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Belle Plaine

Unbonded concrete overlay of Hwy 169 from 
Hwy 19 to Ash Street in Belle Plaine. 
Includes some minor CPR work and minor 
drainage repairs.

Project Description:

2016
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 21.5
Other Construction Elements: 0.0
Engineering: 3.6
Right of Way: 0.0

21.5
0.0
3.6
0.0

Baseline Est. Current Est.

Total: 25.1 25.1
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Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OTSM.

Key Cost Estimate Assumptions:
Standard practices were used to develop cost estimates for this project.

Project Risks:
Project risks include traffic detour and access for adjacent properties, including a 
school and businesses

State Project No. 7007-34
Mn 19 to Ash St in Belle Plaine

Hwy 169
PROJECT SUMMARY

District M
Minnesota Department of Transportation

1500 West County Road B2
(651) 234-7500

District Engineer: Scott McBride
Project Manager: Chad Casey

Revised Date: 12/15/2015

Primary Purpose:
Performance-based Need: Pavement Condition

Investment Category:

Environmental Approval Date: pending

Schedule:

Municipal Consent Approval Date: pending
Geometric Layout Approval Date: pending
Construction Limits Established Date: pending
Original Letting Date: 43308
Current Letting Date: 43308
Construction Season: 2018/2019
Estimated Substantial Completion: 03/07/2019
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