
Project History:
Hwy 212 is a principal arterial in the western metro 
area. The proposed project will reconstruct the 
existing diamond interchange to provide additional 
capacity on Shady Oak Road and improve access 
to Hwy 212. There is coordination with the City of 
Eden Prairie, MnDOT, and Southwest LRT. This is 
a locally-led project and received TED funding of 
$7.1M in 2012.

This is a locally-led project is expected to be 
complete in November 2015.

Recent Changes and Updates
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Reconstruct of an existing local interchange 
to handle additional capacity.

Project Description:

2013
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 23.2
Other Construction Elements: 0.1
Engineering: 4.9
Right of Way: 3.5

23.2
0.1
4.9
3.5

Baseline Est. Current Est.

Total: 31.7 31.7
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Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OTSM.

Key Cost Estimate Assumptions:
Local governments provided cost estimates and engineering. MnDOT has oversight 
and review of project design. The project received $7.1 million in 2012 TED funding, 
which constitutes the extent of MnDOT's share of the project.

Project Risks:
This is a locally led project. There are logistical challenges related to this type of 
partnership.

State Project No. 2763-49
At Shady Oak Road in Eden Prairie

http://www.edenprairie.org/community/infrastructure-projects/shady-oak-road

Hwy 212
PROJECT SUMMARY

District M
Minnesota Department of Transportation

1500 West County Road B2
(651) 234-7500

District Engineer: Scott McBride
Project Manager: April Crockett

Revised Date: 12/15/2015

Primary Purpose:
Twin Cities Mobility: Spot Mobility 

 Improvement Performance-based Need: 
Bridge Condition

Investment Category:

Environmental Approval Date: Local Prep

Schedule:

Municipal Consent Approval Date: Not Needed
Geometric Layout Approval Date: 3/26/2013
Construction Limits Established Date: 3/26/2013
Original Letting Date: 08/15/2014
Current Letting Date: 05/15/2014
Construction Season: 2014/2015
Estimated Substantial Completion: November 2015
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