
Project History:
This project is the final connection of I-94 to Hwy 
610. This project will connect I-94 to the existing 
portion of Hwy 610 that currently ends at the 
CSAH 81, Elm Creek Blvd., and Hwy 610 
interchange. Project costs changed in the 2014 
MHP report due to the award of the construction 
bid at $80.7M in 2014. The project is being built 
with design-build as the contracting process.

This project has been under construction for the 
last year. The project costs have not changed 
since the 2014 MHP report. The current schedule 
is to be open to traffic by the fall of 2016.

Recent Changes and Updates
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Realign and extend highway from County 
Road 81 and Elm Creek Boulevard to I-94, 
including construct Hwy 610 bridge over 
Fernbrook Lane, construct interchange at 
Hwy 610 and Maple Grove Parkway, close 
and remove a half mile segment of 101st 
Avenue North, between I-94 and Fernbrook 
Lane, and extend 105th Ave west from Holly 
Lane across I-94 to a new intersection with 
101st Ave.

Project Description:

2014
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 112.0
Other Construction Elements: 11.0
Engineering: 3.6
Right of Way: 49.0

80.7
10.0

3.6
45.6

Baseline Est. Current Est.

Total: 175.6 139.9
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Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OTSM.

Key Cost Estimate Assumptions:
The Baseline Estimate is based on a report the Project Manager submitted to Metro 
on Dec. 27, 2013. These costs were then entered into the 2014-2017 STIP 
Amendment. The Current Estimate reflects costs that were updated and entered into 
the 2015-2018 Final STIP, which is going through the approval process. See the 
Recent Changes section for details on the cost difference.

Project Risks:
Remaining risks include typical Design/Build construction risks.

State Project No. 2771-37

Hwy 81 to I-94 in Maple Grove

http://www.dot.state.mn.us/metro/projects/610west/index.html

Hwy 610
PROJECT SUMMARY

Bridge 27228, 27230, 27245, 27246, 27251, 27R10, 27R11, 27W15, 27W16

District M
Minnesota Department of Transportation

1500 West County Road B2
(651) 234-7500

District Engineer: Scott McBride
Project Manager: Jerome Adams

Revised Date: 12/15/2015

Primary Purpose:
Regional & Community Improvement Priority: 
Corridors of Commerce Project: Metro 
Capacity Development

Investment Category:

Environmental Approval Date: 02/27/2014

Schedule:

Municipal Consent Approval Date: 03/03/2014
Geometric Layout Approval Date: 6/2/2014
Construction Limits Established Date: 10/08/2013
Original Letting Date: 08/08/2014
Current Letting Date: 08/08/2014
Construction Season: Oct. 2014/Oct. 2016
Estimated Substantial Completion: 42664
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