
Project History:
The Cayuga Bridge was built in 1965. Since then 
it has undergone bridge repair and paint in 1975 
and "limited service" overlay in 2004. Inspection in 
2008, NBI deck: 5, super: 4, sub: 4, sufficiency 
rating: 40.8. need to replace bridge by 2018 per 
Chapter 152 requirements.

Late start to construction season in 2013 and 
under-estimated asbestos delayed completion of 
Cayuga St. to Westminster Street. The estimate 
reflects construction letting of $116 million.

While the project is substantially complete, there 
is additional work, such as frontage roads and 
landscaping, that will continue into 2016. Total 
Project Cost Estimate has not changed since the 
2013 MHP report.

Recent Changes and Updates
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St. Paul

Replace Cayuga Bridge (6515), 
Pennsylvania Ave. Bridge (9265), BNSF RR 
Bridge (6517). Replace the Pennsylvania 
interchange with the interchange at Cayuga 
to solve safety and operational problems. 
Improve geometrics on 35E. Extend auxiliary 
lane from Pennsylvania to Maryland.

Project Description:

2010
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 143.9
Other Construction Elements: 5.3
Engineering: 24.4
Right of Way: 11.3
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Baseline Est. Current Est.

Total: 184.9 170.7
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Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OTSM.

Key Cost Estimate Assumptions:
Risk added for roadway construction (i.e. soils, water resources,  and pavement 
design), environmental cleanup and oversight, railroad agreement ($2.2M estimate), 
and utility relocation ($5.4 million).

Project Risks:
High potential for environmental contamination and poor soils. North/south and 
east/west non-motorized connectivity issues and potential for scope and budget 
increases.

State Project No. 6280-308

Cayuga Bridge between University Ave and Maryland Ave

http://www.dot.state.mn.us/metro/projects/35estpaul/cayuga.html

I-35E
PROJECT SUMMARY

Bridge 6515, 9265, 6517

District M
Minnesota Department of Transportation

1500 West County Road B2
(651) 234-7500

District Engineer: Scott McBride
Project Manager: Dale Gade

Revised Date: 12/15/2015

Primary Purpose:
Performance-based Need: Bridge Condition

Investment Category:

Environmental Approval Date: 09/15/2011

Schedule:

Municipal Consent Approval Date: 09/05/2012
Geometric Layout Approval Date: 5/10/2012
Construction Limits Established Date: 05/16/2011
Original Letting Date: 04/25/2014
Current Letting Date: 11/16/2012
Construction Season: 2012/2016
Estimated Substantial Completion: 04/01/2016

Annual Report on Major Highway 
Projects

Page H20




