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February 25, 2020

MnDOT Highway 52 
Improvement Project
MnDOT District 6



1. Introductions

2. Project Overview and Schedule
o Concept Development / Geometric Layout – Apr 2018 – March 2020
o Environmental Doc and R/W processing – Feb 2019 – Nov 2020
o Project Letting – January 2021
o Begin Construction – Spring 2021

3. Preliminary Design
o TH57 / CR8 Hader Intersection
o CR7 / Sherwood Trail
o Wagner Hill Way frontage road extension
o Wagner Hill Way
o Skunk Hollow

4. Project Design Opportunities / Challenges

Agenda
Hwy 52 Advisory 
Group Meeting



Project Process Timeline

Existing Conditions Concept Development Preferred Alternative Preliminary Design Construction
• Field Review
• Traffic Volumes
• Crash History
• Project Goals
• Purpose and Need

• Hwy 52 Regional Vision
• Access Mgmt Plan
• Capacity and Safety 

Improvements
• Evaluation Matrix

• Geometrics
• Right-of-Way
• Traffic Operations
• Cost Estimate
• Environmental Impacts

• Geometric layout
• Prelim Plans
• Design-Build RFP
• Right-of-Way 

processing

Public Involvement

• Construction sequence
• Traffic Mgmt

Apr – Dec 2018 Jan – May 2019 Jun 2019 – Nov 2020 Feb 2021 – Oct 2023

Open House #1 Open House #2 Open House #3

PMT Mtgs
Stakeholder Mtgs
Agency Coordination
Environmental Reviews

PMT Mtgs
Stakeholder Mtgs
Agency Coordination
Environmental Reviews

PMT Mtgs
Stakeholder Mtgs
Agency Coordination
Environmental Reviews

PMT Mtgs
Stakeholder Mtgs
Agency Coordination
Environmental Reviews

T
O
D
A
Y

MnDOT Highway 52 
Improvement Project
MnDOT District 6

Open House #4



Hader Intersection
Interchange Design
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Interchange Design 
Diamond Interchange



Hader Intersection
Interchange Design
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Interchange Design (Option)
Diamond Interchange w/ SE Loop



CR 7 / Sherwood TrailMnDOT Highway 52 
Improvement Project
MnDOT District 6

Proposal #2A (Recommended)
Full access + NB and SB acceleration lanes



CR 7 / Sherwood TrailMnDOT Highway 52 
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Proposal #1 (Recommended for Dismissal)
Full access + immediate median U-turn lane 
near the intersection + aggregate shoulder for 
slow moving vehicles

THRU LANE TURN LANE GRAVEL SHLD

Accommodation of Farm Equipment on Wide Shoulders

Immediate Access to Turn Lane
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Proposal #2 (Recommended for Dismissal)
Limited access + southbound median 
acceleration lane
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ALTERNATIVE ADVANTAGES DISADVANTAGES

Original Proposal – Reduced Conflict Intersection • Reduced conflict points
• Allows full access
• Eliminates serious T-bone crashes

• Sightline concern for north median U-turn
• No southbound median acceleration lane

Proposal #1 (Recommended for Dismissal)
Full access + immediate median U-turn lane near 
the intersection + aggregate shoulder for slow 
moving vehicles

• Immediate access to U-turn lanes
• Further reduces merging conflicts
• Median U-turns can utilize right turn lanes as 

acceleration area when needed

• No southbound median acceleration lane

Proposal #2 (Recommended for Dismissal)
Limited access + southbound median acceleration 
lane

• Dedicated southbound median acceleration 
lane

• Limited access
• Right-in/Right-out access to CR 7 and 

Sherwood Trail + southbound acceleration lane

Proposal #2A (Recommended)
Full access + northbound acceleration lane

• Northbound and southbound acceleration 
lanes

• Allows full access

• Southbound acceleration lane: design issue 
remains with distance available for acceptable 
acceleration lane length.



Wagner Hill Way 
Frontage Road Extension
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Skunk Hollow Intersection
Access Revision



Design Opportunities / Challenges
o Access and Traffic Management
o Coordination with Other Projects
o Public Outreach
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Stay Connected

• Project website

• http://www.dot.state.mn.us/d6/projects/hwy52-hader-southbound-improvements/index.html

• Social media

• MnDOT Facebook: https://www.facebook.com/mndot/

• MnDOT Southeast Facebook: https://www.facebook.com/groups/MnDOTsoutheast/

• MnDOT Southeast Twitter: https://twitter.com/mndotsoutheast

• 511

• Real-time travel info, anywhere in Minnesota: http://www.511mn.org/

• Traditional media

• Events and public meetings

• City and business websites

http://www.dot.state.mn.us/designbuild/hwy52-improvement/index.html
https://www.facebook.com/mndot/
https://www.facebook.com/groups/MnDOTsoutheast/
https://twitter.com/mndotsoutheast
http://www.511mn.org/


Contacts

JAI KALSY
District 6 Project Manager
507-286-7545
jai.kalsy@state.mn.us

MIKE DOUGHERTY
Director of Public Engagement & Communications
507-286-7684
michael.dougherty@state.mn.us

mailto:jai.kalsy@state.mn.us
mailto:michael.dougherty@state.mn.us
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