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Background:  The Hwy 40 causeway  and Lac qui Parle Bridge was built from 1934-1941 as part of the 
Lac qui Parle Flood Control Project.  The flood control project was part of the Works Progress 
Administration (WPA) which employed millions of unemployed people to carry out public works 
projects. The district, which includes the Lac qui Parle Bridge, has been designated as a historic district.

Project Summary:  Originally, the Lac qui Parle Bridge was identified by MnDOT District 8 to be 
replaced.  There were concerns regarding replacing a historic bridge so District 8 made the decision to 
change the replacement to a rehabilitation in order to help preserve the number of historic bridges in 
Minnesota.  Members of the Milan community expressed concern regarding the decision to rehabilitate 
the bridge. In response to community concerns, MnDOT held a public meeting in May of 2015.  After 
this meeting, District 8 made the decision to delay the bidding of the project until August of 2015.  It 
become apparent to MnDOT that further community work needed to be done before a decision could 
be made therefore the bidding was further postponed to the spring of 2016. In addition to delaying the 
bidding of the project, MnDOT hired an independent party to gain further feedback from the 
community.  

Milan Task Force:  WSB & Associates facilitated four working sessions with members of the Milan 
community.  The task force was comprised of community members that volunteered their time as well as 
other partners (MnDOT, DNR, Chippewa County, Upper Minnesota Valley RDC, etc.).  Task force 
members committed to four, two-hour meetings to be held in November 2015.  Task force 
meetings were focused on assessing concerns and developing reasonable solutions.  The goal of the 
task force was to develop a recommendation (rehabilitate or replace) on the project to MnDOT District 8.  
Non-task force members and the public also had the opportunity to participate in each meeting.

Project Status:  The Milan Task Force made the recommendation to move forward with a bridge 
replacement project.  This recommendation has been given to MnDOT.  MnDOT takes the 
recommendation from the task force seriously and will take it under consideration.   A decision will be 
made and communicated by the spring of 2016.  MnDOT would like to thank members of the task 
force for all their hard work.

For more information on the project or process please visit www.dot.state.mn.us/d8
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