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Key Milestones 

1 - Draft roadway layout completion (Nov. 2016) 
2 - Submission of draft EA for agency review (Nov. 2016)  
3 – Public hearing (end of Feb. 2017)  
4 – Bid (design-build) letting (Dec. 2017) 
5 – Start of construction (Spring 2018) 
6 – Project completion (Fall 2020)  
 

 
 
For More Information 
 
Contact:  
 
Paul Rasmussen 
Project Manager, MnDOT District 8 
(W) 320-214-6320  
p.rasmussen@state.mn.us 
 
Gene East, Assistant  
Project Manager, MnDOT District 8 
(W) 320-214-6331 
gene.east@state.mn.us 
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