
2013 MnROAD Reconstruction 
Engineer’s Update 

For the Week of June 3, 2013 
 

 
This was another rainy week.  Sensor installation work continued for Cell 40 and Cells 60-63.  Saturated 
conditions made below-grade work challenging. 
 
Strings for paving Cell 40 were installed on Thursday, and the fabric interlayer was installed on Friday.  
The fabric will extend beyond the shoulders to provide a drainage outlet.   The edges of the fabric were 
folded inward to avoid interfering with the string lines.  These will be unfolded prior to shoulder 
placement.  The fabric will be covered with plastic to protect it over the weekend. 
 

 
Cell 40 Fabric Installation 

Paving of Cell 40 is scheduled to begin at 9:00 a.m. on Monday, June 10.  The paving operation is 
expected to last about 2 hours.  A pre-placement meeting is scheduled at 8:30 a.m. in the MnROAD 
conference room. Note that safety glasses are required in addition to boots, vests and hard hats for 
personnel in the area during concrete paving. 
 
Final preparation of the aggregate base in the driving lane of Cell 13 is also scheduled for Monday so 
instruments can be installed and aggregate field testing can begin.  The passing lane of Cell 13 will not be 
prepared until after Cells 60-63 have been paved because it is needed for access to those cells. 
 
Tuesday, June 11 is reserved for sensor installation. 
 
Paving of Cells 60-63 is scheduled for Wednesday, June 12. 
 
An open house is scheduled on Wednesday, June 12 at 10:00 a.m. in the MnROAD conference room.  
This will include a tour of  Cell 40 and viewing of the paving operations in Cells 60-63. 
 
Paving of Cell 13 is scheduled for Monday, June 17.  A mix with 75% recycled concrete aggregate is 
planned.  The preformed neoprene joint sealant will also arrive that week.  Representatives from the 
manufacturer, DS Brown, will be present to assist Superior Sawing and Sealing with installation. 
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