

September – October 2013	Subcommittees meet to determine qualifying and ranking criteria and subcommittee membership. Recommendations are made for ATP review/approval.
October 25, 2013	ATP meets to review and act upon subcommittee recommendations. ATP to determine role of MPO on ATP.
November 12, 2013	STIP guidance available to the Districts. ATP meets again to review STIP guidance and prepare for solicitations (address issues such as sub-targets).
November – December 2013	ATP solicits projects.
December 31, 2013	Applications due to District offices for TAP, Transit, and STP.
January 2014	Subcommittees meet to review/rank applications.
February 2014	Subcommittees submit potential projects to MnDOT District Office.
March 2014	ATP meets and develops draft ATIP.