




2017 I-90 Construction – Sherburn to Fairmont – 4 stages of construction



Bridge End Post Stage E – 1 lane closure for driving lane and then passing lane at 6 locations on TH 90 EB and WB.

WB Paving Stage C


Sherburn – Welcome resurfacing

Description – Resurfacing westbound lanes, bridge repairs, guardrail improvements

Traffic impacts – Hwy. 263 WB ramps closed and detoured via CR 26 to CR 39. I-90 will be reduced to two lanes.

Timing – TBD, about 1 month in 2017. Ramps at Highway 263 are planned to be open by the end of August.

Welcome (Highway 263) Interchange:



WB Bridge Construction Stage A


Fairmont area westbound bridge repairs

Description – Repairing westbound bridges

Traffic impacts – Highway 15 westbound ramps will be closed and detoured via CR 39 and CR 53. I-90 will be reduced to two lanes.

Timing – TBD, about 1 month in 2017. Ramps at Highway 15 are planned to be open before the TH 15 project and Sturgis rally.

Fairmont (Highway 15) Interchange:



WB Paving Stage D

Welcome – Fairmont resurfacing

Description – Resurfacing westbound lanes, bridge repairs, guardrail improvements

Traffic impacts – CR 39 closed and detoured via CR 26 and Highway 15. I-90 will be reduced to two lanes.

Timing – TBD, about 1 month in 2017. Ramps at County Road 39 are planned to be open by the end of August.

County Road 39 Interchange:



EB Bridge Construction Stage B

Fairmont area eastbound bridge repairs

Description – Repairing eastbound bridges

Traffic impacts – Highway 15 eastbound ramps will be closed and detoured via CR 39 and CR 53. I-90 will be reduced to two lanes.

Timing – TBD, about 1 month in 2017. Ramps at Highway 15 are planned to be open before the TH 15 project and Sturgis Rally.

Fairmont (Highway 15) Interchange:

