
Project History:
The project was programmed to address the 
deteriorating bridge. The bridge was originally 
constructed in 1921 and widened in the 1930s by 
by the Civilian Conservation Corps. The bridge is 
a designated property on the National Register of 
Historic Places.

Further study of the bridge condition and the need 
to preserve and maintain historical qualities of the 
structure resulted in a higher cost estimate. The 
increase in project cost required additional 
funding, which resulted a delay of this project to 
2019.
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This project consists of rehabilitating the 
historic bridge (Bridge #3355) over Whitefish 
Creek near Wigwam Bay at Lake Mille Lacs.

Project Description:

2011
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 4.8
Other Construction Elements: 0.0
Engineering: 1.0
Right of Way: 0.0
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Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OTSM.

Key Cost Estimate Assumptions:
The baseline estimate used estimated quantities and average bid prices.

Project Risks:
Structural/historical rehabilitation report findings could result in potential 
archeological issues and mitigation.

State Project No. 4814-3355A

Bridge over Whitefish Creek near Wigwam Bay at Lake Mille Lacs
Hwy 169

PROJECT SUMMARY

Bridge 3355

District 3
Minnesota Department of Transportation

7694 Industrial Boulevard
(218) 828-5700

District Engineer: Dan Anderson
Project Manager: Eric Schiller

Revised Date: 12/15/2015

Primary Purpose:
Performance-based Need: Bridge Condition

Investment Category:

Environmental Approval Date: Need Unknown

Schedule:

Municipal Consent Approval Date: Not Needed
Geometric Layout Approval Date: Not Needed
Construction Limits Established Date: Not Needed
Original Letting Date: 6/5/2015
Current Letting Date: 9/21/2018
Construction Season: 2019
Estimated Substantial Completion: 2019
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