
Project History:
Scoping for this pavement preservation project 
was completed in October 2012. At that time, the 
project did not include the Nine Mile Creek 

 Bridge.
 
The present pavement smoothness of this section 
ranges from the poor to fair category. The current 
concrete, paved in 1983, has deteriorated. Issues 
include transverse joints failing, concrete pop-
outs, and mid panel cracks. Diamond grinding is 
necessary to correct "rough" ride built in from the 
original concrete paving.  A bituminous overlay on 
the north section, done in 1998, has tenting & 
transverse cracking and longitudinal joint raveling. 
 

This project is now being done in conjunction with 
the Nine Mile Creek Bridge on Hwy 169. That 
project was added to the STIP as a result of 
additional funding made available to MnDOT 
through the 2015 MN Legislative session.

 Bus shoulders between TH 55 ramps & loops 
were removed from the project. Reducing some of 
the construction letting costs.

Recent Changes and Updates
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Medicine Lake

Golden Valley

St. Louis ParkConcrete pavement repair project with 
diamond grinding, mill and overlay and 
drainage work.

Project Description:

2013
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 16.5
Other Construction Elements: 0.0
Engineering: 1.3
Right of Way: 0.0

12.2
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2.3
0.1

Baseline Est. Current Est.

Total: 17.8 14.6
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Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OTSM.

Key Cost Estimate Assumptions:
One year construction staging project must be let in July 2016 to allow 1 year 
construction.

Project Risks:
This project involves concrete patching and repair which introduces risk because 
exact quantities needed won’t be known until construction begins. Both directions of 
Hwy 169 over Nine Mile Creek will be closed from between Bren Road/Londonderry 
Road and 7th Street South/Interlachen Road (5th Street/Lincoln Drive) interchanges 
from Fall 2016 through fall 2017. Coordination with Nine Mile Creek Bridge project.

State Project No. 2772-105
North of Hwy 62 in Edina to Hwy 55 in Golden Valley

Hwy 169
PROJECT SUMMARY

District M
Minnesota Department of Transportation

1500 West County Road B2
(651) 234-7500

District Engineer: Scott McBride
Project Manager: Jeff Gibbens

Revised Date: 12/15/2015

Primary Purpose:
Performance-based Need: Pavement Condition

Investment Category:

Environmental Approval Date: Pending

Schedule:

Municipal Consent Approval Date: Not Needed
Geometric Layout Approval Date: NA
Construction Limits Established Date: NA
Original Letting Date: 06/14/2017
Current Letting Date: 07/27/2016
Construction Season: 2016/2017
Estimated Substantial Completion: 11/01/2017
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