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APPENDIX J 
PARK-AND-RIDE FACILITY 
DEVELOPMENT GUIDANCE 
Transit facilities are an integral component of managing growing congestion on travel corridors. 

As MnDOT District 3 makes decisions on potential transit expansion with the district, it is critical 

for there to be consistency in identification of park-and-ride facility need and location.  The 

following suggests a guidebook approach to evaluating and selecting park-and-ride facility 

improvements. In order to maintain a regional policy and enhance collaboration and efficiency, 

this analysis follows similar policies as set forth by the Metropolitan Council’s 2030 Park-and-

Ride Plan and the MnDOT’s 2003 “Draft” Park-and-Ride Cost Participation Guidelines (not 

adopted).   

MnDOT’s 2003 “Draft” Park-and-Ride Cost Participation Guidelines established a process for 

funding, design, construction and maintenance of Park-and-Ride Facilities. These guidelines 

should be considered for adoption as part of a Park-and-Ride Facility Guidance program. 

PARK-AND-RIDE CHECKLISTS 

Figure J-1 Request Processing Procedure 
 

 

Responsibility 
(P=Primary, S = Secondary/Support) 

Transit 
System 

MPO or 
Local Unit of 
Government 

MnDOT  
Architect / 
Consultant 

 Document Need (follow MC 2030 Park-and-Ride 
Plan Chapter 5: Site Location Criteria): 

P*  P**  

 Determine facility need and system 
integration 

    

 Market Area Analysis     
 Site Selection and Design 

Considerations 
    

 Request for a new facility or facility revision P*  P**  
 District 3, MPO, Transit Agency and 

LGU evaluate request 
 S P  

 If Facility Need is approved, submit to District 3: P*  P**  
 Concept Layout S*  S** P 
 Concept Cost Estimate S*   P 
 Concept Approval P*  P**  
 Support Documentation P*  P** S 
 Amend Capital Improvement Plan P*  P** S 
 Grant Application Submittal P*  P** S 
 Evaluate Grant Application   P  
 Include Project in STIP   P  
*If facility served by transit  **If facility not served by transit 
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Figure J-2 Cost Participation Decision Process 

 

Responsibility 
(P=Primary, S = Secondary/Support) 

Transit 
System 

MPO or 
Local Unit of 
Government 

MnDOT  
Architect / 
Consultant 

 Identify Primary Roles of Agencies Involved   P  
 Identify Financial Responsibility: Typically: 

Mn/DOT: right-of-way; LGU: utilities, shelters, 
structures, lighting, etc. Above ground 
improvements 

S  P  

 Resolutions Adopted by LGU and 
Transit Agencies 

P P P  

 Preconstruction Engineering S  S P 
 Right of Way Acquisition P* S P**  
 Construction Costs P* S P**  
 Maintenance P* P/S S  
 Project Development Responsibility P* S P**  
 Project Operation and Maintenance 

Responsibility 
P* P/S S  

*If facility served by transit  **If facility not served by transit 




