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Winona Bridge Project
Bridge No. 5900
City Council Briefing
April 4, 2016
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New Bridge - Quick Recap
Bridge No. 5900 Background
Cost Growth Information
Options

Open Discussion

Next Steps

Questions ?




New Bridge - Quick Recap
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New Bridge - Quick Recap
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Goal: open by end of 2016.
Started in July 2014.
Slated to open between Labor Day and Thanksgiving.

On budget in an extremely aggressive schedule.




Bridge No. 5900 Background
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Bridge No. 5900 Background
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Bridge No. 5900 Background

New South Approach Spans; Rehab Main Truss Spans;  New North Approach Spans

] MAIN SPAN - £933' ]
(SPANS 1 THRU 17} - RECONSTRUCTION (SPANS 18 THRU 200 - REHABILITATION THRU
AUCTION

SOUTH ABUTMENT 2% FLOWLIN : B8} = 5 ) — 644,96 N NORTH ABUTMENT
GENERAL ELEVATION —
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Bridge No. 5900 Background
Through-Truss
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Bridge No. 5900 Background
Deck Trusses
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Bridge No. 5900 Background
Concrete Beam Approach Spans
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Cost Growth Information

Through Truss Historical Considerations

Bar anchorage

Bottom chord retrofit plate Splice plate

Proposed typical through truss bottorn chord connection



http://www.dot.state.mn.us/winonabridge/work-package5-costs.html
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Options

Winona Bridge Work Package #5
Bridge No. 5900 (Existing Bridge) Rehabilitation and Reconstruction
Installment #5

Options and Agency Interacti
March 28, 2016

Background

The scope of wock on the Winona Bridge project consists of new Bridge No. B5851 and
sehahilifation and reconstmetion of the existing Bridge No. 5900 to provide 2 long-term four-lane
Mississippi River erossing for Winona and the trade

e provided backgronnd installments regarding the project budget, p
$30 million cost overma estimate, and the nse of CMGC. In this . explose options
for moving forward with the wock on the existing bridge, incloding intecactions with stakeholdes

agencies

Let’s start with what we know will be factors in any chosen solution:
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investments to keep the facility in service dnsing the design life. The end of the design life I s
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The existing bridge is eligible for the National Register of Histosic Places based on several
e, moct bty b tonghires  Minsto's el g examgle o 2 oslres mmmg—mm
theongh-tross dating from before The cantilever design, nsed for long spans over

navigable water, required significant engineering

ction 106 of the Matonal Preservation Act of 1966 (WHPA) requires federal
Iéﬂﬂes to take into account the effects of their nndertakings on historic properties, and

afford the Advis “ouncil on Historc Preservation a reasonable opportunity to comment.
‘The historic preservation review process mandated by Section 106 iz outined in repnlations
issued by the ACHP. Revised regulations, "Protection of Historic Propestie: CFR Pant

0), became effective Angust 5, L s ingredient in snccessful

ction 106 consulation, and the views of the public should be solicited and considered
theonghout the process.
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Options

EXISTING - LOOKING EAST - PIERS 7 THROUGH 11

Kimley»Horn

PROPOSED - LOOKING EAST - PIERS 7 THROUGH 11

Exhibit
JANUARY 26, 2016
N.B. TH. 43 OVER MISSISSPPI RIVER
WINONA, MINNESOTA
PROPOSED TRANSVERSE SECTION
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Options

Approx.
30’ spans.

FROPOSED - LOCKING EAST - PIERS 6 and 10

Kimley»Horn




Kimley»Horn
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Options

2nd Sreet

EXISTING - LOOKING EAST - PIERS 11 THROUGH 15

2nd S‘regt

PROPOSED - LOOKING EAST - PIERS 11 THROUGH 15

Exhibit
IANUARY 26, 2016
MB. TH. 43 OVER MISSISSPP! RIVER

WINONA, MINNESOTA
PROPOSED TRANSVERSE SECTION




Kimley»Horn
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Options

EXISTING - LOOKING EAST - PIERS 11 THROUGH 15

PROPOSED - LOOKING EAST - PIERS 10 THROUGH 15

Eshibe

MALRCH LT
ML TR A Pl S el
WHOHE, EINUESOTA




Kimley»Horn
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Options

PROPOSED - LOOKING SOUTHWEST

2

Exhibit
JANUARY 26, 2016
NB. TH. 43 OVER MISSISSIPPI RIVER

WINONA, MINNESOTA
PROPOSED TRANSVERSE SECTION




FROPOSED - LODKING SOUTHWEST

Kimley»Horn
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Options

ORIGINAL LIGHT FIXTURE (HISTORIC PHOTO) PROPOSED STERNBERG LIBERTYVILLE FIXTURE

NOTE: SPECIFIC LIGHT POLES IN DEVELOPMENT

Exhibit
IANUARY 26, 2016

Kimley»Horn o R
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Options

EXISTING - LOOKING WEST - FIERS 8 THROUGH 13

Kimley»Horn o B
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Open Discussion
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Next Steps

May 2" Public Meeting
May 16™ Council Meeting
Discussions with FHWA, MnHPO
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Questions?
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