


Downtown Main Street (Hwy 15) Construction Sequencing

The Highway 15 project includes a full reconstruction of Highway 15 (Main Street) through downtown Hutchinson from 2nd Ave. N to south of 5th Ave. S. The project also includes the resurfacing of Highway 15 from the end of the reconstruction project at 5th Ave. to just north of the roundabout at CR 115. Pedestrian crossings and sidewalks will be updated along the entire project area to meet Americans with Disabilities (ADA) standards.

The details related to the sequencing for the reconstruction of **Main Street through downtown** are subject to change and dependent on the weather. This document is meant to provide general information. There are times when there will be traffic delays and there will be temporary access to businesses and residences.

- Construction will start at the north end of Main Street (2nd Ave. N) and move to the south
- 2nd Ave. N will be closed **ONLY** during Area 1, it will remain open to local traffic for the remainder of the project
- **Local Traffic Only** means that local traffic can access downtown businesses and/or residences in the project area/designated work zone. All other traffic (thru traffic) must use the official detour.
- **The road is not open. It is accessible for people to get to businesses and residences.**
- Barricades indicate a closed road and must not be crossed.

CONSTRUCTION SEQUENCE



- At least two of the three following intersections will be kept open so that local traffic can cross over the work zone: Washington Ave., 2nd Ave. S and 5th Ave. S.
- The underground utilities, road and curb and gutter will be reconstructed first. Sidewalks in front the building will be kept in place as long as possible, but work will require intermittent closures and some temporary access. **Businesses should encourage people to use rear business access as much as possible.**
- The majority of work done within each construction area will be done within that specific area outlined on the map, but the full project area will be a work zone where work can be performed at any time. **Work will overlap between the areas outlined in the sequencing.**

PROJECT CONTACT

Gene East, MnDOT Project Manager
Gene.East@state.mn.us
 320-214-6331

PROJECT WEBSITE

www.mndot.gov/d8/projects/hwy15downtownhutch

Downtown Main Street (Hwy 15) Construction Sequencing




AREA 1

 Area Under Construction  Barricade Location

- Local traffic only in areas south of 1st Ave N.
- Barricades cannot be crossed.

Downtown Main Street (Hwy 15) Construction Sequencing




AREA 2

Area Under Construction

Barricade Location

- Local traffic only in areas south of 1st Ave S.
- Barricades cannot be crossed.

Downtown Main Street (Hwy 15) Construction Sequencing



AREA 3

Area Under Construction
 Temporary Paved Crossing - Local Traffic Only
 Barricade Location

- Local traffic only in areas south of 3rd Ave S.
- Area 2 will not be paved and will remain closed to traffic.
- Area 2 will have sidewalk completed.
- Barricades cannot be crossed.

Downtown Main Street (Hwy 15) Construction Sequencing



AREA 4

Area Under Construction

Limited Access During Early Phases of Area 4

Barricade Location

One Way Traffic

Barricade for Westbound Traffic

- Areas 1, 2, and 3 will have permanent pavement complete.
- Areas 1, 2, and 3 will have local traffic only- no thru traffic.
- Barricades cannot be crossed.